COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/01/2006

ESTIMATE SUMMARY 17:14:31
CONTID: C12270 ESTIMATE NO: 0057 FINL SPEC YR:1999
PCN: 12270-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1842, DAYS TIME ALLOW: 11/1/20( FIXED COMPLETION DA1
SNOWMASS CANYON PERCENT TIME: 98.14 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: NHB 0821-052
SNOWMASS CANYON
NAME OF ROAD: S.H. 82
PROJECT COUNTIES: PITKIN
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 03/01/2006 DATE TIME STARTED 09/12/2000
18450 E. 28TH AVENUE DATE LET 08/03/2000 DATE WORK BEGAN 09/12/2000
DATE AWARDED 08/21/2000 DATE TIME STOPPED 09/27/2005
DATE CONTRACT EXECUTED 09/11/2000 DATE ACCEPTED 09/27/2005
AURORA CO 80011 303-363-1000 DATE NOTICE TO PROCEED 09/12/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 96,803,937.27 PARTICIPATING $  96,759,938.95 $ -764.94
AWARD PROJECT AMT: $ 93,398,000.00 NON-PARTICIPATING 43,998.37 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 96,803,937.32 -764.94
FUNDS AVAILABLE: $ -0.05 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 96,803,937.32 -764.94
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 250,000.00
SECURITIES ENCUMBERED 0.00 -250,000.00
NET EARNINGS 96,803,937.32 -764.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 96,803,937.32 -764.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -764.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SH 82 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 0.980 0.980
LS 0.000 0.00
750,000.00000 0.980 735,000.00
0010 202-00035  REMOVAL OF PIPE 2,074.500 2,074.500
LF 0.000 0.00
17.50000 2,074.500 36,303.75
0015 202-00090 *REMOVAL OF DELINEATOR 136.000 136.000
EACH 0.000 0.00
10.00000 136.000 1,360.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 71,149.000 71,149.000
SY 0.000 0.00
1.50000 71,149.000 106,723.50
0025 202-00250 REMOVAL OF PAVEMENT MARKING CMO#17:(+208 SF), 27,846.600 27,846.600
CMO#99: (+29317 SF)
SF 0.000 0.00
1.00000 27,846.600 27,846.60
0030 202-00425 REMOVAL OF BRIDGE RAILING CMO#32:(-313 LF) 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN CMO#122: (+2 EACH) 22.000 22.000
EACH 0.000 0.00
116.00000 22.000 2,552.00
0040 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
825.00000 1.000 825.00
0045 202-01000 *REMOVAL OF FENCE 7,541.000 7,541.000
LF 0.000 0.00
1.00000 7,541.000 7,541.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 CMO#31: (+25 LF) 9,739.000 9,739.000
LF 0.000 0.00
3.00000 9,739.000 29,217.00
0055 202-01140 REMOVAL OF GUARDRAIL TYPE 4 919.000 919.000
LF 0.000 0.00

14.00000 919.000 12,866.00
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PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SH 82 ROADWAY

0060 203-00012 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 86,075.000 85,825.000
CMO#104: (+5330 CY), CMO#108: (+250 CY)
cy 250.000 1,250.00

5.00000 86,075.000 430,375.00

0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#17: (+70 209,605.000 209,605.000
CY), CMO#86: (+6539 CY), CMO#85: (+1105 CY)
cy 0.000 0.00

16.00000 209,605.000 3,353,680.00

0065 MATERIAL ALLOWANCE WETLANDS STOCKPILE - JUNE 2001 0.000
cYy 0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE WETLANDS STOCKPILE 0.000
[e)'e 0.000 0.00
8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#09 - JUNE 2001 0.000
CcYy 0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#10 - JULY 2001 0.000
cY 0.000 0.00
8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#11 - AUGUST 2001 0.000
CcYy 0.000 0.00

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#12 - SEPTEMBER 2001 0.000
cY 0.000 0.00
8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#13 - OCTOBER 2001 0.000

8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#14 - NOVEMBER 2001 0.000
cY 0.000 0.00
8.00000 0.000 0.00

0065 MATERIAL ALLOWANCE PE#15 - DECEMBER 2001 0.000

8.00000 0.000 0.00
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PCN: 12270-BID ESTIMATE RUN
PROJECT: NHB 0821-052 ESTIMATE NO: 0057

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0065 MATERIAL ALLOWANCE PE#16 - JANUARY 2002 0.000
cy 0.000 0.00
8.00000 0.000 .00
0065 MATERIAL ALLOWANCE PE#17 - FEBRUARY 2002 0.000
cYy 0.000 0.00
8.00000 0.000 .00
0065 MATERIAL ALLOWANCE PE#18 - MARCH 2002 0.000
cy 0.000 0.00
8.00000 0.000 .00
0065 MATERIAL ALLOWANCE PE#19 - APRIL 2002 0.000
cYy 0.000 0.00
8.00000 0.000 .00
0065 MATERIAL ALLOWANCE PE#20 - MAY 2002 0.000
cy 0.000 0.00
8.00000 0.000 .00
0065 MATERIAL ALLOWANCE PE#21 - JUNE 2002 0.000
cYy 0.000 0.00
8.00000 0.000 .00
0070 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 106,263.000 106,263.000
CMO#18: (+679 CY)
cy 0.000 0.00
13.00000 106,263.000 1,381,419.00
0070 MATERIAL ALLOWANCE EMBANKMENT CIP ( SPECIAL) R59 SHALE 0.000
BLUFFS
cYy 0.000 0.00
8.00000 0.000 .00
0070 MATERIAL ALLOWANCE EMBANKMENT CIP (SPECIAL) R59 - 0.000
SHALE BLUFFS
cy 0.000 0.00
8.00000 0.000 .00
0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 0.000
MATERIAL
cYy 0.000 0.00
8.00000 0.000 .00
0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 0.000
MATERIAL
cy 0.000 0.00
8.00000 0.000 .00
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PCN: 12270-BID ESTIMATE RUN
PROJECT : NHB 0821-052 ESTIMATE NO: 0057
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SH 82 ROADWAY

0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 0.000
MATERIAL
cy 0.000 0.00
8.00000 0.000 0.00
0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 0.000
MATERIAL
cy 0.000 0.00
8.00000 0.000 0.00
0075 203-00100 MUCK EXCAVATION 5,025.000 5,025.000
cy 0.000 0.00
5.00000 5,025.000 25,125.00
0080 203-01140 ROLLING 45.500 45.500
HOUR 0.000 0.00
126.00000 45.500 5,733.00
0085 203-01500 BLADING 78.000 78.000
HOUR 0.000 0.00
111.00000 78.000 8,658.00
0090 203-01515 *BACKHOE (LANDSCAPING) 49.000 49.000
HOUR 0.000 0.00
90.00000 49.000 4,410.00
0095 203-01550 DOZING CMO#90: (+25 HRS) 61.200 61.200
HOUR 0.000 0.00
102.00000 61.200 6,242.40
0100 203-01582 TRUCK (DUMP) CMO#90: (+20 HRS) 205.500 205.500
HOUR 0.000 0.00
100.00000 205.500 20,550.00
0105 203-01590 FRONT END LOADER (RUBBER TIRED) CMO#90: (+20 HRS) 146.000 146.000
HOUR 0.000 0.00
132.00000 146.000 19,272.00
0110 203-01597 *POTHOLING 31.250 31.250
HOUR 0.000 0.00
163.00000 31.250 5,093.75
0115 203-01600 *CRANE (CRAWLER) 0.000 0.000
HOUR 0.000 0.00

317.00000 0.000 0.00
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PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 82 ROADWAY
0120 203-01615 *CRANE (SCALING) 304.000 304.000
HOUR 0.000 0.00
378.00000 304.000 114,912.00
0125 203-02300 *ROCK SCALER 948.000 948.000
HOUR 0.000 0.00
55.00000 948.000 52,140.00
0130 203-02310 *SCALER FOREMAN 423.500 423.500
HOUR 0.000 0.00
79.00000 423.500 33,456.50
0135 203-02330 LABORER 1,301.750 1,301.750
HOUR 0.000 0.00
30.00000 1,301.750 39,052.50
0140 206-00000 STRUCTURE EXCAVATION CMO#31: (+3000 CY), CMO#59:(-1378 7,613.000 7,613.000
CY), CMO#103: (+46 CY)
cy 0.000 0.00
8.50000 7,613.000 64,710.50
0145 206-00050 STRUCTURE BACKFILL (SPECIAL) 79,350.000 79,350.000
cY 0.000 0.00
10.00000 79,350.000 793,500.00
0150 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO#59: (+499 CY), 1,858.000 1,858.000
CMO#103: (+16 CY)
cy 0.000 0.00
21.00000 1,858.000 39,018.00
0155 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 12,861.000 12,861.000
cY 0.000 0.00
40.00000 12,861.000 514,440.00
0160 206-00505 FILTER MATERIAL (SPECIAL) CMO#104: (+930 CY) 3,551.000 3,551.000
cy 0.000 0.00
19.00000 3,551.000 67,469.00
0165 206-01600 *TEMPORARY EXCAVATION SUPPORT 1.000 1.000
LS 0.000 0.00
300,000.00000 1.000 6,300,000.00
0170 207-00205 TOPSOIL CMO#65: (-17270 CY) 0.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
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PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0175 207-00210 STOCKPILE TOPSOIL CMO#17: (+35 CY), CMO#65: (+34420 CY) 37,441.000 37,441.000
cy 0.000 0.00
8.00000 37,441.000 299,528.00
0180 207-00405 TOPSOIL (SPECIAL) CMO#17: (+42 CY), CMO#65:(-25986 CY) 3,180.000 3,180.000
cY 0.000 0.00
19.50000 3,180.000 62,010.00
0185 208-00001 SILT DIKE 2,092.000 2,092.000
LF 0.000 0.00
7.00000 2,092.000 14,644.00
0190 208-00020 SILT FENCE 17,100.900 17,100.900
LF 0.000 0.00
3.00000 17,100.900 51,302.70
0195 208-00050 STORM DRAIN INLET PROTECTION 19.000 19.000
EACH 0.000 0.00
700.00000 19.000 13,300.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000
EACH 0.000 0.00
2,700.00000 6.000 16,200.00
0205 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.950 0.950
LS 0.000 0.00
5,000.00000 0.950 4,750.00
0210 208-00200 EROSION CONTROL SUPERVISOR 0.950 0.950
LS 0.000 0.00
40,000.00000 0.950 38,000.00
0215 209-00100 *WATER (LANDSCAPING) 0.000 0.000
MGAL 0.000 0.00
529.00000 0.000 0.00
0220 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 66,326.000 66,326.000
GAL 0.000 0.00
0.40000 66,326.000 26,530.40
0225 210-00010 RESET MAILBOX STRUCTURE 6.000 6.000
EACH 0.000 0.00
320.00000 6.000 1,920.00
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CURRENT PREV QTY/ AMOUNT
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0230 210-00810 *RESET GROUND SIGN CMO#17: (+5 EACH), CMO#99: (+12 22.000 22.000
EACH); CMO#122: (-12 EACH)
EACH 0.000 0.00
148.00000 22.000 3,256.00
0235 210-01300 RESET IMPACT ATTENUATOR CMO#85: (+2 EA) 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0240 211-01200 *ROCK ANCHOR 4,646.000 4,646.000
LF 0.000 0.00
10.60000 4,646.000 49,247.60
0245 211-02116 *ROCK DOWEL 582.500 582.500
LF 0.000 0.00
10.70000 582.500 6,232.75
0250 212-00005 *SEEDING (NATIVE) CMO#17: (+4 LBS), CMO#104: (+5 LBS) 2,278.120 2,278.120
1B 0.000 0.00
65.00000 2,278.120 148,077.80
0255 212-00011 *SEEDING (LAWN) 0.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0260 212-00025 *SEEDING (SHRUBS) 5.500 5.500
1B 0.000 0.00
437.00000 5.500 2,403.50
0265 213-00003 *MULCHING (WEED FREE) CMO#17:(+0.100 ACRE), 47.471 47.471
CMO#104: (+0.100 ACRE)
ACRE 0.000 0.00
940.00000 47.471 44,622.74
0270 213-00008 *MULCHING (WOOD CHIP) 11,500.000 11,500.000
CF 0.000 0.00
0.71000 11,500.000 8,165.00
0275 213-00061 *MULCH TACKIFIER CMO#17: (+20 LBS), CMO#104:(+400 LBS) 9,819.200 9,819.200
1B 0.000 0.00
2.90000 9,819.200 28,475.68
0280 213-00700 *LANDSCAPE BOULDER CMO#59: (-3 EACH), CMO#74:(-1147 107.000 107.000
EACH)
EACH 0.000 0.00

160.00000 107.000 17,120.00
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0285 214-00155 *PLANT (BALL AND BURLAP) CMO#82: (+3 EACH) 301.000 301.000
EACH 0.000 0.00
165.00000 301.000 49,665.00
0285 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 0.000
EACH 0.000 0.00
24.34400 0.000 0.00
0285 MATERIAL ALLOWANCE PE# 46 - STOCKPILED MATERIALS 0.000
EACH 0.000 0.00
21.78000 0.000 0.00
0290 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) CMO#82: (-2 EACH) 155.000 155.000
EACH 0.000 0.00
312.00000 155.000 48,360.00
0290 MATERIAL ALLOWANCE PE # 46 - STOCKPILED MATERIAL 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0295 214-00260 *DECIDUOUS TREE (6 FOOT) CMO#82: (+78 EACH) 265.000 265.000
EACH 0.000 0.00
216.00000 265.000 57,240.00
0295 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000
EACH 0.000 0.00
41.25000 0.000 0.00
0300 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) CMO#82: (-228 4,478.000 4,478.000
EACH)
EACH 0.000 0.00
21.80000 4,478.000 97,620.40
0300 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 0.000
EACH 0.000 0.00
1.31300 0.000 0.00
0300 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000
EACH 0.000 0.00
2.64000 0.000 0.00
0305 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) CMO#82: (+47 10,550.000 10,550.000
EACH)
EACH 0.000 0.00

59.00000 10,550.000 622,450.00
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0305 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0305 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000
EACH 0.000 0.00
3.11000 0.000 0.00
0310 214-00370 *DECIDUOUS SHRUB (7 GALLON CONTAINER) CMO#82: (-20 20.000 20.000
EACH)
EACH 0.000 0.00
38.00000 20.000 760.00
0315 214-00410 *EVERGREEN TREE (1 GALLON CONTAINER) CMO#82:(-10 EACH) 20.000 20.000
EACH 0.000 0.00
27.00000 20.000 540.00
0320 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) CMO#82: (-5 EACH) 25.000 25.000
EACH 0.000 0.00
70.00000 25.000 1,750.00
0325 214-00470 *EVERGREEN TREE (7 GALLON CONTAINER) CMO#82: (+1 EACH) 46.000 46.000
EACH 0.000 0.00
83.00000 46.000 3,818.00
0330 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) CMO#82: (-75 63.000 63.000
EACH)
EACH 0.000 0.00
410.00000 63.000 25,830.00
0335 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) CMO#82: (-67 47.000 47.000
EACH)
EACH 0.000 0.00
530.00000 47.000 24,910.00
0340 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAINER) CMO#82: (+147 609.000 609.000
EACH)
EACH 0.000 0.00
30.00000 609.000 18,270.00
0340 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIALS 0.000
EACH 0.000 0.00
1.56000 0.000 0.00
0345 214-00850 *GROUND COVER VINES (5 GALLON CONTAINER) CMO#82: (+1 49.000 49.000
EACH)
EACH 0.000 0.00

50.00000 49.000 2,450.00
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0350 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
43.00000 0.000 0.00
0355 214-01200 *PLANT (TUBELING) CMO#82: (+72 EACH) 495.000 495.000
EACH 0.000 0.00
7.00000 495.000 3,465.00
0360 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 1,639.200 1,639.200
sy 0.000 0.00
6.00000 1,639.200 9,835.20
0365 216-00039 *SOIL RETENTION BLANKET (STRAW) 1,744.000 1,744.000
sY 0.000 0.00
2.00000 1,744.000 3,488.00
0370 217-00020 HERBICIDE TREATMENT CMO#17: (+1 HOUR) 107.000 107.000
HOUR 0.000 0.00
125.00000 107.000 13,375.00
0375 304-06000 AGGREGATE BASE COURSE (CLASS 6) CMO#31:(+400 TONS)CMO 39,272.460 39,431.980
#95: (+55 TONS)
TON -159.520 -1,754.72
11.00000 39,272.460 431,997.06
0380 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 385.740 385.740
CMO#17: (+220 TONS)
TON 0.000 0.00
150.00000 385.740 57,861.00
0385 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO 49,448.300 49,447.220
#95, (+96TONS)
TON 1.080 44.28
41.00000 49,448.300 2,027,380.30
0385 MATERIAL ALLOWANCE UV BOTTOM LIFTS 0.000
TON 0.000 0.00
10.00000 0.000 0.00
0385 MATERIAL ALLOWANCE 2004 STOCKPILED HBP AGGREGATES 0.000
TON 0.000 0.00
10.00000 0.000 0.00
0390 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) CMO 854.510 854.510
#95 (+2 TONS)
TON 0.000 0.00

390.00000 854.510 333,258.90
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0395 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,086.630 2,086.630
CMO#18: (+2 TONS) CMO #95: (+3 TONS)
TON 0.000 0.00
290.00000 2,086.630 605,122.70
0400 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) CMO#18: (+5 GALLONS) 10,935.000 11,410.000
GAL -475.000 -950.00
2.00000 10,935.000 21,870.00
0405 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) CMO#18: (+31 0.000 0.000
GALLONS)
GAL 0.000 0.00
2.00000 0.000 0.00
0410 420-00000 GEOMEMBRANE 4,644.300 4,644.300
sY 0.000 0.00
8.75000 4,644.300 40,637.63
0415 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) CMO#31:(+1000 sSY), 155,413.000 155,413.000
CMO #95: (+163 SY), CMO#104: (+2800 SY)
sy 0.000 0.00
1.10000 155,413.000 170,954.30
0415 MATERIAL ALLOWANCE STOCKPILED GEOTEXTILE SEPARATOR 0.000
(CLASS BA)
SY 0.000 0.00
0.53000 0.000 0.00
0420 503-00030 *DRILLED CAISSON (30 INCH) CMO#50 (-10,105 LF) 0.000 0.000
LF 0.000 0.00
246.00000 0.000 0.00
0425 504-03311 *RETAINING WALL (1) (ALTERNATIVE SYSTEMS) DVO01 1.000 1.000
LS 0.000 0.00
950,000.00000 1.000 1,950,000.00
0430 504-03312 *RETAINING WALL (2) (ALTERNATIVE SYSTEMS) DVO02 1.000 1.000
LS 0.000 0.00
560,000.00000 1.000 1,560,000.00
0435 504-03313 *RETAINING WALL (3) (ALTERNATIVE SYSTEMS) DVO03 1.000 1.000
LS 0.000 0.00
122,000.00000 1.000 122,000.00
0440 504-03314 *RETAINING WALL (4) (ALTERNATIVE SYSTEMS) DV04 1.000 1.000
LS 0.000 0.00

422,000.00000 1.000 1,422,000.00
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0445 504-03315 *RETAINING WALL (5) (ALTERNATIVE SYSTEMS) DVO05 1.000 1.000
LS 0.000 0.00
000,000.00000 1.000 1,000,000.00
0450 504-03316 *RETAINING WALL (6) (ALTERNATIVE SYSTEMS) DV09 1.000 1.000
L S 0.000 0.00
146,000.00000 1.000 146,000.00
0455 504-03317 *RETAINING WALL (7) (ALTERNATIVE SYSTEMS) UVO01 1.000 1.000
LS 0.000 0.00
000,000.00000 1.000 3,000,000.00
0460 504-03318 RETAINING WALL (8) (ALTERNATIVE SYSTEMS) UV02 1.000 1.000
L S 0.000 0.00
470,000.00000 1.000 470,000.00
0465 504-03319 *RETAINING WALL (9) (ALTERNATIVE SYSTEMS) UVO03 1.000 1.000
LS 0.000 0.00
300,000.00000 1.000 3,300,000.00
0470 504-03320 *RETAINING WALL (10) (ALTERNATIVE SYSTEMS) UV04 1.000 1.000
L S 0.000 0.00
103,000.00000 1.000 103,000.00
0475 504-03321 *RETAINING WALL (11) (ALTERNATIVE SYSTEMS) UV05 1.000 1.000
LS 0.000 0.00
237,000.00000 1.000 237,000.00
0480 504-03322 *RETAINING WALL (12) (ALTERNATIVE SYSTEMS) UV06 1.000 1.000
L S 0.000 0.00
40,000.00000 1.000 40,000.00
0485 504-03323 *RETAINING WALL (13) (ALTERNATIVE SYSTEMS) UVO07 1.000 1.000
LS 0.000 0.00
495,000.00000 1.000 495,000.00
0490 504-03324 *RETAINING WALL (14) (ALTERNATIVE SYSTEMS) UV08 1.000 1.000
L S 0.000 0.00
970,000.00000 1.000 4,970,000.00
0495 504-03325 *RETAINING WALL (15) (ALTERNATIVE SYSTEMS) UV09 1.000 1.000
LS 0.000 0.00

295,000.00000 1.000

295,000.00
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0500 504-03326 *RETAINING WALL (16) (ALTERNATIVE SYSTEMS) UV10 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0505 504-03327 *RETAINING WALL (17) (ALTERNATIVE SYSTEMS) UHO1 1.000 1.000
LS 0.000 0.00
270,000.00000 1.000 270,000.00
0510 504-03328 *RETAINING WALL (18) (ALTERNATIVE SYSTEMS) UHO2 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0515 504-03329 *RETAINING WALL (19) (ALTERNATIVE SYSTEMS) UHO3A, 0.000 0.000
CMO#72: (-1.00 LS)
LS 0.000 0.00
350,000.00000 0.000 0.00
0520 504-03330 *RETAINING WALL (20) (ALTERNATIVE SYSTEMS) UHO3B, 0.000 0.000
CMO#72: (-1.00 LS)
LS 0.000 0.00
200,000.00000 0.000 0.00
0525 504-03331 *RETAINING WALL (21) (ALTERNATIVE SYSTEMS) UHO04 1.000 1.000
LS 0.000 0.00
600,000.00000 1.000 600,000.00
0530 504-03332 *RETAINING WALL (22) (ALTERNATIVE SYSTEMS) UHO5A 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
0535 504-03333 *RETAINING WALL (23) (ALTERNATIVE SYSTEMS) UHO5B 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0540 504-03334 *RETAINING WALL (24) (ALTERNATIVE SYSTEMS) UHO6A, 0.000 0.000
CMO#47: (-1.000 LS)
LS 0.000 0.00
300,000.00000 0.000 0.00
0545 504-03335 *RETAINING WALL (25) (ALTERNATIVE SYSTEMS) UHO6B, 0.000 0.000
CMO#47:(-1.000 LS), WALL DELETED
LS 0.000 0.00
130,000.00000 0.000 0.00
0550 504-03336 *RETAINING WALL (26) (ALTERNATIVE SYSTEMS) UHO7 1.000 1.000
LS 0.000 0.00
700,000.00000 1.000 700,000.00
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0555 504-03337 *RETAINING WALL (27) (ALTERNATIVE SYSTEMS) UHO08 1.000 1.000
LS 0.000 0.00
460,000.00000 1.000 460,000.00
0560 504-03338 *RETAINING WALL (28) (ALTERNATIVE SYSTEMS) UHO09 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0565 504-03339 *RETAINING WALL (29) (ALTERNATIVE SYSTEMS) UHI10 0.000 0.000
LS 0.000 0.00
80,000.00000 0.000 0.00
0570 504-03340 *RETAINING WALL (30) (ALTERNATIVE SYSTEMS) UH11 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0575 504-03341 *RETAINING WALL (31) (ALTERNATIVE SYSTEMS) UH12 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0580 504-03342 *RETAINING WALL (32) (ALTERNATIVE SYSTEMS) UH13A, 0.000 0.000
CMO#61: (-1.000 LS)
LS 0.000 0.00
900,000.00000 0.000 0.00
0585 504-03343 *RETAINING WALL (33) (ALTERNATIVE SYSTEMS) UH13B, 0.000 0.000
CMO#61: (-1.000 LS)
LS 0.000 0.00
580,000.00000 0.000 0.00
0590 504-03344 *RETAINING WALL (34) (ALTERNATIVE SYSTEMS) UH14A 1.000 1.000
LS 0.000 0.00
500,000.00000 1.000 500,000.00
0595 504-03345 *RETAINING WALL (35) (ALTERNATIVE SYSTEMS) UH14B 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0600 504-03346 *RETAINING WALL (36) (ALTERNATIVE SYSTEMS) UHL5, 0.000 0.000
CMO#47: (-1.000 LS)
LS 0.000 0.00
130,000.00000 0.000 0.00
0605 504-03347 *RETAINING WALL (37) (ALTERNATIVE SYSTEMS) UH16 1.000 1.000
LS 0.000 0.00

440,000.00000 1.000 440,000.00
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0610 506-00030 GROUTED RIPRAP CMO#59: (-661 CY), CMO#74:(-150 CY) 1,906.400 1,906.400
cy 0.000 0.00
115.00000 1,906.400 219,236.00
0615 506-00206 RIPRAP (6 INCH) 183.000 183.000
cY 0.000 0.00
46.00000 183.000 8,418.00
0620 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING CMO#18: (+176 CY), 1,749.300 1,749.300
CMO#59: (=139 CY), CMO#74:(-1269 CY),
cy 0.000 0.00
52.00000 1,749.300 90, 963.60
0625 601-01050 CONCRETE CLASS B (WALL) CMO#50 (-158 CY) 2,143.160 2,143.160
cy 0.000 0.00
240.00000 2,143.160 514,358.40
0630 601-03030 CONCRETE CLASS D (BOX CULVERT) CMO#59: (+125 CY), 428.000 428.000
CMO#103: (+2 CY)
cy 0.000 0.00
550.00000 428.000 235,400.00
0635 601-06300 *CEMENT GROUT CMO#59: (=45 CF) 4,014.600 4,014.600
CF 0.000 0.00
25.00000 4,014.600 100, 365.00
0640 602-00000 *REINFORCING STEEL CMO#50 (-22,583 LBS), CMO#59: (+8632 437,158.000 437,158.000
LBS), CMO#103: (+480 LBS)
1B 0.000 0.00
0.50000 437,158.000 218,579.00
0645 603-01180 18 INCH REINFORCED CONCRETE PIPE CMO#59: (+5 LF), 114.000 114.000
CMO#95: (+28 LF)
LF 0.000 0.00
57.00000 114.000 6,498.00
0645 MATERIAL ALLOWANCE 18" RCP - SEPT. 2001 STOCKPILE 0.000
LF 0.000 0.00
11.40000 0.000 0.00
0650 603-01240 24 INCH REINFORCED CONCRETE PIPE CMO#59: (+25 LF), 5,516.500 5,516.500
CMO#85: (+60 LF), CMO#92: (+395 LF)
LF 0.000 0.00
49.00000 5,516.500 270,308.50
0650 MATERIAL ALLOWANCE 24" RCP - SEPT. 2001 STOCKPILE 0.000
LF 0.000 0.00
16.78000 0.000 0.00
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0655 603-01300 30 INCH REINFORCED CONCRETE PIPE CMO#18: (+32 LF), 646.000 646.000
CMO#59: (-45 LF)
LF 0.000 0.00
81.00000 646.000 52,326.00
0655 MATERIAL ALLOWANCE 30" RCP - SEPT. 2001 STOCKPILE 0.000
LF 0.000 0.00
21.83000 0.000 0.00
0660 603-01360 36 INCH REINFORCED CONCRETE PIPE CMO#59: (+55 LF) 587.000 564.500
LF 22.500 2,137.50
95.00000 587.000 55,765.00
0660 MATERIAL ALLOWANCE 36" RCP - SEPT. 2001 STOCKPILE 0.000
LF 0.000 0.00
29.95000 0.000 0.00
0665 603-01480 48 INCH REINFORCED CONCRETE PIPE 289.000 289.000
LF 0.000 0.00
104.00000 289.000 30,056.00
0665 MATERIAL ALLOWANCE 48" RCP - SEPT. 2001 STOCKPILE 0.000
LF 0.000 0.00
50.96000 0.000 0.00
0670 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0675 603-05024 24 INCH REINFORCED CONCRETE END SECTION CMO#59: (-1 17.000 17.000
EACH)
EACH 0.000 0.00
450.00000 17.000 7,650.00
0680 603-05030 30 INCH REINFORCED CONCRETE END SECTION CMO#18: (-1 3.000 3.000
EACH), CMO#59: (-1 EACH)
EACH 0.000 0.00
650.00000 3.000 1,950.00
0685 603-05036 36 INCH REINFORCED CONCRETE END SECTION CMO#59: (+1 4.000 4.000
EACH)
EACH 0.000 0.00
750.00000 4.000 3,000.00
0690 603-05048 48 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00

2,400.00000 7.000 16,800.00
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0695 603-10060 6 INCH CORRUGATED STEEL PIPE CMO#63: (-1790 LF) 630.000 630.000
LF 0.000 0.00
12.00000 630.000 7,560.00
0700 603-30030 30 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0705 603-70606 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 252.000 252.000
LF 0.000 0.00
540.00000 252.000 136,080.00
0705 MATERIAL ALLOWANCE 6X6 CBC - SEPT. 2001, STOCKPILED 0.000
MAT'L
LF 0.000 0.00
245.00000 0.000 0.00
0705 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 6X6 CBC'S 0.000
LF 0.000 0.00
245.00000 0.000 0.00
0710 603-70806 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59: (-18 270.000 270.000
LF), CMO#103: (+12 LF)
LF 0.000 0.00
575.00000 270.000 155,250.00
0710 MATERIAL ALLOWANCE 8X6 CBC - SEPT. 2001, STOCKPILED 0.000
MAT'L
LF 0.000 0.00
310.00000 0.000 0.00
0710 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 8X6 CBC'S 0.000
LF 0.000 0.00
275.00000 0.000 0.00
0715 603-70808 8X8 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59: (-18 288.000 288.000
LF)
LF 0.000 0.00
635.00000 288.000 182,880.00
0715 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 8X8 CBC'S 0.000
LF 0.000 0.00
310.00000 0.000 0.00
0720 604-00305 INLET TYPE C (5 FOOT) CMO#18: (+1 EACH), CMO#85: (+1 EA) 14.000 14.000
EACH 0.000 0.00
2,000.00000 14.000 28,000.00
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0720 MATERIAL ALLOWANCE INLET TYC,5' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
915.00000 0.000 0.00
0725 604-00310 INLET TYPE C (10 FOOT) CMO#59: (-1 EACH) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0725 MATERIAL ALLOWANCE INLET TYC,10' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
1,200.00000 0.000 0.00
0730 604-00505 INLET TYPE D (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,800.00000 4.000 11,200.00
0730 MATERIAL ALLOWANCE INLET TYD,5' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
1,400.00000 0.000 0.00
0735 604-00510 INLET TYPE D (10 FOOT) CMO#59: (+1 EACH) 9.000 9.000
EACH 0.000 0.00
4,000.00000 9.000 36,000.00
0735 MATERIAL ALLOWANCE INLET TYD,10' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
2,100.00000 0.000 0.00
0740 604-00515 INLET TYPE D (15 FOOT) 3.000 3.000
EACH 0.000 0.00
5,300.00000 3.000 15,900.00
0740 MATERIAL ALLOWANCE INLET TYD,15' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
2,900.00000 0.000 0.00
0745 604-00610 INLET TYPE D (DOUBLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
8,000.00000 2.000 16,000.00
0750 604-25000 VANE GRATE INLET SPECIAL 16.000 16.000
EACH 0.000 0.00

6,200.00000 16.000 99,200.00
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0755 604-25005 VANE GRATE INLET (5 FOOT) CMO#15: (+1 EACH), CMO#92: (+1 10.000 10.000
EACH), CMO#95: (+1 EACH)
EACH 0.000 0.00
3,400.00000 10.000 34,000.00
0760 604-25010 VANE GRATE INLET (10 FOOT) CMO#59: (-2 EACH) 11.000 11.000
EACH 0.000 0.00
4,500.00000 11.000 49,500.00
0765 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) CMO#95: (+2 EACH) 9.000 9.000
EACH 0.000 0.00
4,700.00000 9.000 42,300.00
0770 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0775 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 2.000
EACH 0.000 0.00
14,000.00000 2.000 28,000.00
0780 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0785 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
0790 604-50003 INLET GRATING AND FRAME TYPE C 14.000 14.000
EACH 0.000 0.00
2,200.00000 14.000 30,800.00
0795 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO#18:(+108 LF), 7,268.000 7,268.000
#31:(+15 LF), #54:(+364 LF),
LF 0.000 0.00
21.00000 7,268.000 152,628.00
0800 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) CMO#85: (-22504 LF) 359.000 359.000
LF 0.000 0.00
39.00000 359.000 14,001.00
0805 606-00740 GUARDRAIL TYPE 7 (STYLE CE) CMO#85:(-65 LF) 183.500 183.500
LF 0.000 0.00

102.00000 183.500 18,717.00
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0810 606-01340 *END ANCHORAGE TYPE 3D CMO#54: (+2 EA), CMO#85: (+2 EA), 14.000 14.000
CMO#122: (+3 EA)
EACH 0.000 0.00
530.00000 14.000 7,420.00
0815 606-01370 *TRANSITION TYPE 3G CMO#31: (+2 EACH), CMO#85: (+10 EA), 42.000 42.000
CMO#95: (+1 EACH),
EACH 0.000 0.00
1,100.00000 42.000 46,200.00
0820 606-01380 *TRANSITION TYPE 3H CMO#54: (+1 EA), CMO#85:(-11 EA), 12.000 12.000
CMO#122: (+1 EA)
EACH 0.000 0.00
635.00000 12.000 7,620.00
0825 606-01385 *TRANSITION TYPE 3J CMO#122: (+1 EA) 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0830 606-01390 *END ANCHORAGE TYPE 3K CMO#18: (+2 EACH), CMO#85: (-1 4.000 4.000
EA)
EACH 0.000 0.00
800.00000 4.000 3,200.00
0835 606-02003 *END ANCHORAGE (NONFLARED) CMO#85: (+25 EA), CMO#95: (-1 29.000 30.000
EA), CMO#122: (+1 EA)
EACH -1.000 -1,200.00
1,200.00000 29.000 34,800.00
0840 606-02005 *END ANCHORAGE (FLARED) CMO#18: (-2 EACH), CMO#85:(-29 2.000 2.000
EA)
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0845 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) CMO#32:(-430 LF) 0.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0850 606-11030 *BRIDGE RAIL TYPE 10M CMO#85: (-313 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0855 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) CMO#32:(-24808 LF) 0.000 0.000
LF 0.000 0.00
198.00000 0.000 0.00
0860 607-00005 *END POST 47.000 47.000
EACH 0.000 0.00
260.00000 47.000 12,220.00
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0865 607-00010 *CORNER AND LINE BRACE POST 49.000 49.000
EACH 0.000 0.00
740.00000 49.000 36,260.00
0870 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 404.000 404.000
LF 0.000 0.00
5.80000 404.000 2,343.20
0875 607-11350 *FENCE DEER CMO#90: (+2850 LF) 10,800.000 10,800.000
LF 0.000 0.00
14.00000 10,800.000 151,200.00
0880 607-11525 *FENCE (PLASTIC) 31,619.000 31,619.000
LF 0.000 0.00
4.20000 31,619.000 132,799.80
0885 607-53005 *FENCE CHAIN LINK (SPECIAL) 350.000 350.000
LF 0.000 0.00
26.50000 350.000 9,275.00
0890 607-55100 *WIRE MESH 71,158.000 71,158.000
SF 0.000 0.00
1.50000 71,158.000 106,737.00
0895 607-56001 *FENCE (ANIMAL PROTECTION) CMO#18:(-11 LF) 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0900 607-60000 *DEER GATE 7.000 7.000
EACH 0.000 0.00
1,100.00000 7.000 7,700.00
0905 607-60001 *PEDESTRIAN GATE (SPECIAL) CMO#90: (+3 EACH) 1.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0910 607-60004 *4 FOOT GATE WALK 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0915 607-60120 *20 FOOT GATE 4.500 4.500
EACH 0.000 0.00

1,000.00000 4.500 4,500.00
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0920 607-60340 *40 FOOT GATE TWIN 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
0925 612-00001 *DELINEATOR (TYPE I) CMO#17:(+10 EACH), CMO#99:(-177 103.000 103.000
EACH)
EACH 0.000 0.00
24.00000 103.000 2,472.00
0930 612-00002 *DELINEATOR (TYPE II) CMO#99: (+75 EACH) 70.000 70.000
EACH 0.000 0.00
26.00000 70.000 1,820.00
0935 612-00003 *DELINEATOR (TYPE III) CMO#99: (-23 EACH) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0940 613-00200 *2 INCH ELECTRICAL CONDUIT 63.000 63.000
LF 0.000 0.00
32.00000 63.000 2,016.00
0945 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) CMO#17:(+230 LF), 2,215.000 2,215.000
CMO#87: (+1830 LF), CMO #117: (-38884 LF)
LF 0.000 0.00
6.35000 2,215.000 14,065.25
0950 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 207.000 207.000
LF 0.000 0.00
42.00000 207.000 8,694.00
0955 613-05000 *DIRECT-BURIAL CABLE CMO#17: (+1340 LF) 2,430.000 2,430.000
LF 0.000 0.00
16.00000 2,430.000 38,880.00
0955 MATERIAL ALLOWANCE STOCKPILED DIRECT BURIAL CABLE 0.000
LF 0.000 0.00
1.41000 0.000 0.00
0960 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0965 613-34350 *LIGHT STANDARD METAL (35 FOOT) 6.000 6.000
EACH 0.000 0.00

4,200.00000 6.000 25,200.00
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0965 MATERIAL ALLOWANCE STOCKPILED LIGHT STANDARDS 0.000
EACH 0.000 0.00
2,340.00000 0.000 0.00
0970 613-40000 *CONCRETE FOUNDATION PAD 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0975 613-50100 *LIGHTING CONTROL CENTER 2.000 2.000
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
0975 MATERIAL ALLOWANCE 2 EACH LIGHTING CONTROL CENTERS 0.000
EACH 0.000 0.00
2,825.00000 0.000 0.00
0980 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM 6.000 6.000
EACH 0.000 0.00
1,050.00000 6.000 6,300.00
0980 MATERIAL ALLOWANCE STOCKPILED HPS LAMPS 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0980 MATERIAL ALLOWANCE STOCKPILED HPS LUMINAIRES 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0985 614-00011 *SIGN PANEL (CLASS I) CMO#17:(+15 SF); CMO#122: (+87 477.980 477.980
SF)
SF 0.000 0.00
16.00000 477.980 7,647.68
0990 614-00012 *SIGN PANEL (CLASS II) 110.000 110.000
SF 0.000 0.00
31.00000 110.000 3,410.00
0995 614-00013 *SIGN PANEL (CLASS III) 240.000 240.000
SF 0.000 0.00
30.00000 240.000 7,200.00
1000 614-00200 *STEEL SIGN POST (U-2) 107.900 107.900
LF 0.000 0.00
11.50000 107.900 1,240.85
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1005 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 537.000 537.000
CMO#17: (+24 LF); CMO#122: (-81.5 LF)
LF 0.000 0.00
21.00000 537.000 11,277.00
1010 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) CMO#122: 211.000 211.000
(+29 LF)
LF 0.000 0.00
34.00000 211.000 7,174.00
1015 614-80000 *FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
1020 614-86740 *WEATHER MONITORING SYSTEM CMO#87: (-1 LS) 0.000 0.000
LS 0.000 0.00
48,000.00000 0.000 0.00
1020 MATERIAL ALLOWANCE 1 EACH WEATHER MONITORING SYSTEM 0.000
LS 0.000 0.00
22,772.74000 0.000 0.00
1020 MATERIAL ALLOWANCE SURFACE SENSOR COMPONENTS 0.000
EACH 0.000 0.00
2,368.50000 0.000 0.00
1020 MATERIAL ALLOWANCE SOLAR POWER SUPPLY 0.000
EACH 0.000 0.00
4,245.10000 0.000 0.00
1025 615-00050 EMBANKMENT PROTECTOR TYPE 5 CMO#95: (+3 EACH) 18.000 18.000
EACH 0.000 0.00
1,800.00000 18.000 32,400.00
1030 618-08900 *GROUND ANCHOR CMO#59: (-152 LF) 12,335.000 12,335.000
LF 0.000 0.00
40.00000 12,335.000 493,400.00
1030 MATERIAL ALLOWANCE STOCKPILED TIEBACKS 0.000
LF 0.000 0.00
5.34300 0.000 0.00
1035 619-50040 *1/2 INCH PLASTIC PIPE 100,214.000 100,214.000
LF 0.000 0.00

0.50000 100,214.000 50,107.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SH 82 ROADWAY

1040 619-50100 *1-1/4 INCH PLASTIC PIPE 27,302.500 27,302.500
LF 0.000 0.00
3.00000 27,302.500 81,907.50
1045 619-50160 *2 INCH PLASTIC PIPE 18,772.400 18,772.400
LF 0.000 0.00
5.70000 18,772.400 107,002.68
1050 619-50240 *3 INCH PLASTIC PIPE 5,834.800 5,834.800
LF 0.000 0.00
6.80000 5,834.800 39,676.64
1055 621-00450 *DETOUR PAVEMENT CO#45: (+2337 SY) 7,542.000 7,542.000
SY 0.000 0.00
29.00000 7,542.000 218,718.00
1060 623-00164 *DRIP EMITTER 39,701.000 39,701.000
EACH 0.000 0.00
3.00000 39,701.000 119,103.00
1065 623-00168 *1 INCH EMITTER VALVE ASSEMBLY 77.000 77.000
EACH 0.000 0.00
94.00000 77.000 7,238.00
1070 623-01506 *3/4 INCH CHECK VALVE 0.000 0.000
EACH 0.000 0.00
104.00000 0.000 0.00
1075 623-01816 *2 INCH PRESSURE REDUCING VALVE 1.000 1.000
EACH 0.000 0.00
468.00000 1.000 468.00
1080 623-02006 *3/4 INCH DRAIN VALVE 14.000 14.000
EACH 0.000 0.00
61.00000 14.000 854.00
1085 623-03004 *3/4 IN DRIP ZONE CONTROL VALVE 225.000 225.000
EACH 0.000 0.00
116.00000 225.000 26,100.00
1090 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 0.000 0.000
EACH 0.000 0.00

300.00000 0.000 0.00
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1095 623-04000 CONTROL WIRE 24 VOLT 166,515.500 166,515.500
LF 0.000 0.00
0.12000 166,515.500 19,981.86
1100 623-05016 *2 INCH GATE VALVE 13.000 13.000
EACH 0.000 0.00
90.00000 13.000 1,170.00
1105 623-05024 *3 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
117.00000 2.000 234.00
1110 623-08124 *24 STATION AUTOMATIC CONTROLLER 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
1110 MATERIAL ALLOWANCE STOCKPILED 24 STA CONTROLLER 0.000
EACH 0.000 0.00
712.50000 0.000 0.00
1115 623-08140 *40 STATION AUTOMATIC CONTROLLER 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
1120 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
1125 623-09950 *IRRIGATION WELLS 220.000 220.000
LF 0.000 0.00
265.00000 220.000 58,300.00
1130 623-09960 *PUMP SYSTEM 1.000 1.000
LS 0.000 0.00
48,000.00000 1.000 48,000.00
1130 MATERIAL ALLOWANCE STOCKPILED COMPONENTS 0.000
LS 0.000 0.00
48,000.00000 0.000 0.00
1135 625-00000 *CONSTRUCTION SURVEYING 0.980 0.980
LS 0.000 0.00

000,000.00000 0.980 980,000.00
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1140 626-00000 *MOBILIZATION 0.980 0.980
LS 0.000 0.00
090,000.00000 0.980 7,928,200.00
1145 626-01000 PUBLIC INFORMATION SERVICES 0.980 0.980
LS 0.000 0.00
64,000.00000 0.980 62,720.00
1150 627-00001 PAVEMENT MARKING PAINT CMO#99: (+161 GALLONS) 356.750 356.750
GAL 0.000 0.00
58.00000 356.750 20,691.50
1155 627-00005 EPOXY PAVEMENT MARKING CMO#17: (+13 GALLONS), 1,325.400 1,325.400
CMO#99: (+855 GALLONS)
GAL 0.000 0.00
64.00000 1,325.400 84,825.60
1160 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1165 627-00026 8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1170 627-01000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000
CMO#99: (-17844 SF); CMO#122: (-15796 SF)
SF 0.000 0.00
8.00000 0.000 0.00
1175 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 119.800 119.800
(WORD-SYMBOL) CMO#122: (-790 SF)
SF 0.000 0.00
17.50000 119.800 2,096.50
1180 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(XWALK-STOPLINE) CMO#122: (-120 SF)
SF 0.000 0.00
7.50000 0.000 0.00
1185 630-00000 *FLAGGING 83,488.330 83,488.330
HOUR 0.000 0.00
26.00000 83,488.330 2,170,696.58
1190 630-00002 *TRAFFIC CONTROL SUPERVISOR 1,060.250 1,060.250
DAY 0.000 0.00
410.00000 1,060.250 434,702.50
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1195 630-00007 *TRAFFIC CONTROL INSPECTION 273.000 273.000
DAY 0.000 0.00
127.00000 273.000 34,671.00
1200 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 12.000
EACH 0.000 0.00
555.00000 12.000 6,660.00
1205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 55.000
EACH 0.000 0.00
265.00000 55.000 14,575.00
1210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000
EACH 0.000 0.00
265.00000 50.000 13,250.00
1215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 45.000
EACH 0.000 0.00
265.00000 45.000 11,925.00
1220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 148.000 148.000
SF 0.000 0.00
37.00000 148.000 5,476.00
1225 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 6.000
EACH 0.000 0.00
35,000.00000 6.000 210,000.00
1230 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
1235 630-80360 *DRUM CHANNELIZING DEVICE 238.000 238.000
EACH 0.000 0.00
133.00000 238.000 31,654.00
1240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 32.000 32.000
EACH 0.000 0.00
160.00000 32.000 5,120.00
1245 630-80370 *CONCRETE BARRIER (TEMPORARY) 15,320.000 15,320.000
LF 0.000 0.00

17.30000 15,320.000 265,036.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SH 82 ROADWAY

1250 630-80380 *TRAFFIC CONE 301.000 301.000
EACH 0.000 0.00
26.50000 301.000 7,976.50
1255 630-80390 CHANNELIZING DEVICE (SPECIAL) CMO#33:(-300 EACH) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
1260 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 14.000 14.000
(TEMPORARY)
EACH 0.000 0.00
7,400.00000 14.000 103,600.00
1265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1270 700-70011 F/A PARTNERING 12,628.830 12,628.830
FA 0.000 0.00
1.00000 12,628.830 12,628.83
1275 700-70022 F/A OJT PILOT 53,364.400 53,364.400
F A 0.000 0.00
1.00000 53,364.400 53,364.40
1280 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1285 700-70025 F/A QUALITY INCENTIVE PAYMENT 55,864.130 55,864.130
F A 0.000 0.00
1.00000 55,864.130 55,864.13
1290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 700-70035 F/A DISPUTES REVIEW BOARD 45,325.220 45,325.220
F A 0.000 0.00
1.00000 45,325.220 45,325.22
1300 700-70035 F/A EARLY INCENTIVE COMPLETION 500,000.000 500,000.000
FA 0.000 0.00

1.00000 500,000.000 500,000.00
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1305 700-70035 F/A FURNISH GEOTECHNICAL INSTRUMENTATION 134,053.110 134,053.110
FA 0.000 0.00
1.00000 134,053.110 134,053.11
1310 700-70035 F/A GAS LINE PROTECTION 4,976.160 4,976.160
F A 0.000 0.00
1.00000 4,976.160 4,976.16
1315 700-70035 F/A LANE RENTAL -25,750.000 -25,750.000
FA 0.000 0.00
1.00000 -25,750.000 -25,750.00
1320 700-70035 F/A TRANSIT PRIORITIZATION EQUIPMENT 100,000.000 100,000.000
F A 0.000 0.00
1.00000 100,000.000 100,000.00
1325 700-70035 F/A VECP 55,667.900 55,667.900
FA 0.000 0.00
1.00000 55,667.900 55,667.90
1330 700-70035 F/A WELL YIELD TESTS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1335 700-70081 F/A PROVIDE IRRIGATION WATER 8,947.000 8,947.000
FA 0.000 0.00
1.00000 8,947.000 8,947.00
1340 700-70392 F/A WETLAND RESTORATION 25,730.260 25,730.260
F A 0.000 0.00
1.00000 25,730.260 25,730.26
1345 700-70440 F/A ROCK SCALING /SCULPTING 7,935.550 7,935.550
FA 0.000 0.00
1.00000 7,935.550 7,935.55
2420 625-00000 CONST SURVEYING CO#3, MCR LI-2. SURVEY MONUMENTATION 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
2425 700-70210 F/A LIGHTS CO#4, MCR LI-3. SHALE BLUFFS LIGHTING 3,518.560 3,518.560
MODIFICATIONS
FA 0.000 0.00

1.00000 3,518.560 3,518.56
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2430 900-00006 ADDED ITEM (DOLLAR)/ CO#5, MCR LI-4. SHALE BLUFFS 1,827.000 1,827.000
LIGHTING EQUIPMENT
DOL 0.000 0.00
1.00000 1,827.000 1,827.00
2435 700-70081 F/A PROVIDE CO#6, MCR LI-5. DEICING WORK HHH WINTER 9,805.690 9,805.690
2000/2001
FA 0.000 0.00
1.00000 9,805.690 9,805.69
2440 900-00006  ADDED ITEM (DOLLAR)/ CO#7, MCR LI-6. EMERGENCY ROAD 540.380 540.380
CLOSURE
DOL 0.000 0.00
1.00000 540.380 540.38
2445 900-00014 ADDED ITEM (LUMP SUM)/ CO#8, MCR LI-7. INSTALL T1 DATA 1.000 1.000
CONNECTION FOR FIELD OFFICES
LS 0.000 0.00
6,091.85000 1.000 6,091.85
2450 900-00006 ADDED ITEM (DOLLAR)/ CO#9, MCR LI-8. MONTHLY LONG 30,408.610 30,408.610
DISTANCE AND COMMUNICATION
DOL 0.000 0.00
1.00000 30,408.610 30,408.61
2460 700-70081 F/A PROVIDE CO#11, MCR LI-10. SHALE BLUFFS ELECTRICAL 1.000 1.000
MATERIALS
FA 0.000 0.00
772.86000 1.000 772.86
2465 700-70081 F/A PROVIDE CO#12, MCR LI-11. ADD TILT OPTION FOR 6 1.000 1.000
EA SOLAR VMS SIGNS
FA 0.000 0.00
18,017.50000 1.000 18,017.50
2470 900-00007 ADDED ITEM (EACH)/ CO#13, MCR LI-12. ELECTRICIAN'S 1 131.000 131.000
TON TRUCK WITH HAND TOOLS
EACH 0.000 0.00
10.00000 131.000 1,310.00
2480 900-00014 *ADDED ITEM (LUMP SUM)/ CMO#17, CR-7. SMITH WAY 1.000 1.000
INTERSECTION IMPROVEMENTS
LS 0.000 0.00
16,842.83000 1.000 16,842.83
2485 412-00800 CONC PVMT (8 IN) CMO#17, CR-7. SMITH WAY 219.000 219.000
INTERSECTION IMPROVEMENTS
SY 0.000 0.00
40.00000 219.000 8,760.00
2520 900-00010 *ADDED ITEM (HOUR)/ CO#23, MCR LI-16. ELECTRICIAN'S 6.000 6.000
RUBBER TIRED BACKHOE
HOUR 0.000 0.00
44.00000 6.000 264.00
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2525 900-00014 ADDED ITEM (LUMP SUM)/ CO#24, MCR LI-17. T-1 VOICE 16,084.890 16,084.890
LINES, STARTUP COSTS
LS 0.000 0.00
1.00000 16,084.890 16,084.89
2530 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-18. 37.000 37.000
JOURNEYMAN/FOREMAN ELECTRICIAN HOURS
HOUR 0.000 0.00
76.59000 37.000 2,833.83
2535 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-19. APPRENTICE 97.000 97.000
ELECTRICIAN HOURS
HOUR 0.000 0.00
36.72000 97.000 3,561.84
2540 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-20. JOURNEYMAN 168.500 168.500
ELECTRICIAN HOURS
HOUR 0.000 0.00
46.21000 168.500 7,786.39
2545 900-00014 ADDED ITEM (LUMP SUM)/ CO#26, MCR LI-21. ADVANCE 0.000 0.000
PAYMENT FOR 6 EA VMS SIGNS
LS 0.000 0.00
18,000.00000 0.000 0.00
2560 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-23. BUCKET TRUCK 65.500 65.500
HOUR 0.000 0.00
33.00000 65.500 2,161.50
2565 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-24. COMPRESSOR 0.000 0.000
HOUR 0.000 0.00
13.20000 0.000 0.00
2585 900-00014 ADDED ITEM (LUMP SUM)/ CMO#31, CR-8. WATERVIEW PHASE 1.000 1.000
1, CLEAR AND GRUB
LS 0.000 0.00
8,655.00000 1.000 8,655.00
2590 601-06300 *CEMENT GROUT CMO#31, CR-8. WATERVIEW PHASE 1, 4,356.000 4,356.000
CEMENT GROUT
CF 0.000 0.00
19.80000 4,356.000 86,248.80
2595 900-00007 ADDED ITEM (EACH)/ CMO#31, CR-8. WATERVIEW PHASE 1, 83.000 83.000
CONCRETE PANELS
EACH 0.000 0.00
1,374.00000 83.000 114,042.00
2600 618-08900 *GROUND ANCHOR CMO#31, CR-8. WATERVIEW PHASE 1, 7,240.000 7,240.000
GROUND ANCHORS
LF 0.000 0.00
67.69000 7,240.000 490,075.60
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2605 606-00705 GDRAIL TY 7 (SPEC) CMO#31, CR-8. WATERVIEW PHASE 1, 825.000 825.000
TYPE 7 PRECAST PORTABLE
LF 0.000 0.00
40.00000 825.000 33,000.00
2610 900-00014 ADDED ITEM (LUMP SUM)/ CMO#31, CR-8. WATERVIEW PHASE 1.000 1.000
1, PUBLIC INFO SERVICE
LS 0.000 0.00
898.00000 1.000 898.00
2615 900-00014 ADDED ITEM (LUMP SUM)/ CMO#31, CR-8. WATERVIEW PHASE 1.000 1.000
1, EROSION CONTROL SUPERVISR
LS 0.000 0.00
224.00000 1.000 224.00
2620 203-01510 BACKHOE CMO#31, CR-8. WATERVIEW PHASE 1, BACKHOE 434.000 434.000
HOUR 0.000 0.00
128.00000 434.000 55,552.00
2625 700-70081 F/A PROVIDE CO#30, MCR LI-28. AUTOMOBILE TOWING. 6,955.430 6,955.430
FA 0.000 0.00
1.00000 6,955.430 6,955.43
2645 900-00010 ADDED ITEM (HOUR)/ CMO#32, CR1. TREE TRIMMING 45.500 45.500
HOUR 0.000 0.00
165.00000 45.500 7,507.50
2680 606-10700 *BRIDGE RAIL TYPE 7 CMO#32, CR-1. SH 82 ADDED 25,701.000 25,706.000
BRIDGE RAIL TYPE 7 (SPECIAL)
LF -5.000 -825.00
165.00000 25,701.000 4,240,665.00
2685 900-00007 ADDED ITEM (EACH)/ CMO#33, CR-10. CHANNELIZING DEVICE 296.000 296.000
( SPECIAL); L- WALLS
EACH 0.000 0.00
2,500.00000 296.000 740,000.00
2690 630-80384 TUBULAR MARKER CO#34, MCR LI-32. SH 82 TUBULAR 65.000 65.000
MARKERS
EACH 0.000 0.00
109.20000 65.000 7,098.00
2695 900-00014 ADDED ITEM (LUMP SUM)/ CO#34, MCR LI-33. RESET DEER 1.000 1.000
FENCE AT ASPEN AIRPORT
LS 0.000 0.00
7,150.00000 1.000 7,150.00
2700 900-00006 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-34. WEB CAMS; 10,568.150 10,568.150
INSTALLATION, SERVICE,UTILITIES
DOL 0.000 0.00
1.00000 10,568.150 10,568.15
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2705 900-00006 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-35. WATERVIEW 13,574.340 13,574.340
PROPERTY MITIGATION
DOL 0.000 0.00
1.00000 13,574.340 13,574.34
2710 216-00037 SOIL RETEN BLANKET (COCONUT) CO#34, MCR LI-36. 461.200 461.200
COCONUT BIODEGRADABLE RETENTION BLANKETS
SY 0.000 0.00
3.57000 461.200 1,646.48
2715 216-00030 SOIL RETEN BLANKET (SPEC) CO#34, MCR LI-37. STRAW AND 3,815.400 3,815.400
COCONUT RETENTION BLANKETS
sy 0.000 0.00
3.30000 3,815.400 12,590.82
2725 700-70081 F/A PROVIDE CO#34, MCR LI-39. TRAFFIC SIGNAL EQUIP SH 18,591.620 18,591.620
82 /LRR INTRSCTN
FA 0.000 0.00
1.00000 18,591.620 18,591.62
2730 900-00006 ADDED ITEM (DOLLAR)/ CO#37, MCR LI-40. PROJECT 11,740.820 11,740.820
PHOTOGRAPHS
DOL 0.000 0.00
1.00000 11,740.820 11,740.82
2735 900-00014 ADDED ITEM (LUMP SUM)/ CO#40, MCR LI-41. MACKEY 3,494.750 3,494.750
PROPERTY LANDSCAPING
LS 0.000 0.00
1.00000 3,494.750 3,494.75
2740 900-00006 ADDED ITEM (DOLLAR)/ CO#40, MCR LI-42. STOCKPILED 18,404.250 18,404.250
TIEBACKS
DOL 0.000 0.00
1.00000 18,404.250 18,404.25
2745 900-00014 ADDED ITEM (LUMP SUM)/ CO#40, MCR LI-43. CORRUGATED 12,000.000 12,000.000
SHEATHING FOR TIEBACKS
LS 0.000 0.00
1.00000 12,000.000 12,000.00
2750 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-44. HAND DRILL AND 88.300 88.300
COMPRESSOR
HOUR 0.000 0.00
13.33000 88.300 1,177.04
2755 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-45. YENTER 4WD 1-TON 248.500 248.500
SUPPORT TRUCK
HOUR 0.000 0.00
11.34000 248.500 2,817.99
2760 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-46. FURAKAWA HCR 9 8.000 8.000
AND OPERATOR.
HOUR 0.000 0.00
153.49000 8.000 1,227.92
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2765 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-47. FURAKAWA HCR 12 0.000 0.000
AND OPERATOR.
HOUR 0.000 0.00
179.50000 0.000 0.00
2770 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-48. GROUT PLANT/PUMP 4.000 4.000
HOUR 0.000 0.00
5.67000 4.000 22.68
2785 900-00006 ADDED ITEM (DOLLAR)/ CMO#41, LI-65. AMES PORTION 56,406.610 56,406.610
(50%) OF VECP SAVINGS
DOL 0.000 0.00
1.00000 56,406.610 56,406.61
2795 900-00014 ADDED ITEM (LUMP SUM)/ CO#42, MCR LI-49. REPAIR 1.000 1.000
ENVIRONMENTAL FENCE.
LS 0.000 0.00
1,068.30000 1.000 1,068.30
2800 900-00014 ADDED ITEM (LUMP SUM)/ CO#42, MCR LI-50. CONCRETE -1.000 -1.000
PRICE REDUCTION
LS 0.000 0.00
280.00000 -1.000 -280.00
2805 213-00011 MULCHING (HYDRAULIC) CO#42, MCR LI-51. TEMPORARY 20.635 20.635
HYDRO-MULCH/EROSION CONTROL
ACRE 0.000 0.00
1,788.00000 20.635 36,895.38
2810 900-00009 ADDED ITEM (GALLON)/ CO#43, MCR LI-52. MAG CHLORIDE 12,760.000 12,760.000
DE-ICER
GAL 0.000 0.00
0.98000 12,760.000 12,504.80
2815 900-00019 ADDED ITEM (MONTH)/ CO#43, MCR LI-53. DE-ICER TRUCK 7.000 7.000
MON 0.000 0.00
1,115.00000 7.000 7,805.00
2820 900-00014 ADDED ITEM (LUMP SUM)/ CO#43, MCR LI-54. DE-ICING 0.000 0.000
EQUIPMENT
LS 0.000 0.00
5,592.00000 0.000 0.00
2825 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-55. 1.000 1.000
STUTSMAN/GERBAZ DITCH LINER AND PIPE
LS 0.000 0.00
1,563.96000 1.000 1,563.96
2830 208-00011 EROSION BALES (WEED FREE) CO#46, MCR LI-56. EROSION 53.000 53.000
BALES
EACH 0.000 0.00
16.00000 53.000 848.00
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2865 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-66. BRUSH CREEK 1.000 1.000
CURB REPAIR.
LS 0.000 0.00
13,482.91000 1.000 13,482.91
2870 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-67. UH11l 1.000 1.000
ADDITIONAL SHOTCRETE.
LS 0.000 0.00
27,860.00000 1.000 27,860.00
2875 900-00010 ADDED ITEM (HOUR)/ CO#46, MCR LI-68. CASING DRILL + 151.500 151.500
COMPRESSOR + LABOR
HOUR 0.000 0.00
304.72000 151.500 46,165.08
2880 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-69. CASING 1.000 1.000
MATERIAL.
LS 0.000 0.00
5,170.00000 1.000 5,170.00
2885 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-70. SHOTCRETE 1.000 1.000
ABOVE TES-10.
LS 0.000 0.00
5,174.00000 1.000 5,174.00
2890 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-71. ACCESS AND 1.000 1.000
PARKING AREA PAVEMENT.
LS 0.000 0.00
15,500.00000 1.000 15,500.00
2895 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-72. BRUSH CREEK 1.000 1.000
CURB SEAL
LS 0.000 0.00
153.26000 1.000 153.26
2900 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-73. UHO4 1.000 1.000
ADDITIONAL TIEBACK LENGTHS
LS 0.000 0.00
29,100.00000 1.000 29,100.00
2905 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-74. SURVCO 0.000 0.000
BACKCHARGE
LS 0.000 0.00
5,560.00000 0.000 0.00
2910 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-75. LRR 1.000 1.000
SHOULDERING
LS 0.000 0.00
11,648.00000 1.000 11,648.00
2915 900-00012 ADDED ITEM (FOOT)/ CO#48, MCR LI-76. GROUT SOCKS 0.000 0.000
LF 0.000 0.00

0.92000 0.000 0.00
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2920 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-77. UH11 1.000 1.000
ADDITIONAL INTEGRAL COLOR
LS 0.000 0.00
14,909.00000 1.000 14,909.00
2935 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-80. BRUSH CREEK 1.000 1.000
- MISC. MATERIALS
LS 0.000 0.00
111.55000 1.000 111.55
2940 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-81. INSTALL 1.000 1.000
TEMPORARY STRIPING
LS 0.000 0.00
1,175.60000 1.000 1,175.60
2945 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-82. ADDITIONAL 1.000 1.000
BARRIER REFLECTORS
LS 0.000 0.00
7,549.67000 1.000 7,549.67
2950 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-83. UH12 1.000 1.000
ADDITIONAL SOIL NATILS.
LS 0.000 0.00
4,438.00000 1.000 4,438.00
2955 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-84. UHO4 1.000 1.000
ADDITIONAL SHEATHING LENGTH.
LS 0.000 0.00
1,406.25000 1.000 1,406.25
2960 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-85. UH15 & UH16 1.000 1.000
VERIFICATION NAILS/TESTING
LS 0.000 0.00
1,425.00000 1.000 1,425.00
2965 900-00012 ADDED ITEM (FOOT)/ CMO#50, LI-86. 7" MICROPILES 28,801.000 28,801.000
LF 0.000 0.00
102.75000 28,801.000 2,959,302.75
2970 900-00006 ADDED ITEM (DOLLAR)/ CMO#50, LI-87. AMES PORTION OF 0.000 0.000
MICROPILE VECP SAVINGS
DOL 0.000 0.00
1.00000 0.000 0.00
2975 900-00014 ADDED ITEM (LUMP SUM)/ CMO#50, LI-88. MICROPILE VECP 1.000 1.000
DESIGN COSTS
LS 0.000 0.00
26,000.00000 1.000 26,000.00
2985 504-03334 RETAINING WALL (24) (ALTERNATIVE SYSTEMS) CMO#47, 1.000 1.000
LI-90. UHO6A, NEW LS PRICE
LS 0.000 0.00

378,123.82000 1.000 378,123.82
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2990 504-03346 RETAINING WALL (36) (ALTERNATIVE SYSTEMS) CMO#47, 1.000 1.000
LI-91. UH15, NEW LS PRICE
LS 0.000 0.00
288,762.88000 1.000 288,762.88
2995 900-00014 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-92. CLOSURE 1.000 1.000
STRIP FOR UPHILL WALLS
LS 0.000 0.00
3,500.00000 1.000 3,500.00
3000 900-00014 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-93. UHO06 1.000 1.000
ADDITIONAL SOIL NAILS
LS 0.000 0.00
2,536.00000 1.000 2,536.00
3005 900-00004 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-99. BLASTING < 0.000 0.000
500 CY
cy 0.000 0.00
13.20000 0.000 0.00
3010 900-00004 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-100. BLASTING 0.000 0.000
> 500 CY
cy 0.000 0.00
6.12000 0.000 0.00
3015 900-00004 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-101. ROCK 1,453.700 1,453.700
EXCAVATION
cy 0.000 0.00
16.53000 1,453.700 24,029.66
3020 900-00012 ADDED ITEM (FOOT)/ CO#51, MCR LI-94. SNOW FENCE 409.000 409.000
LF 0.000 0.00
55.00000 409.000 22,495.00
3025 900-00014 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-95. RESTRIPING 1.000 1.000
THRU SNOWMASS CANYON
LS 0.000 0.00
22,428.37000 1.000 22,428.37
3030 900-00010 ADDED ITEM (HOUR)/ CO#51, MCR LI-96. CLEAN BARRIER 350.500 350.500
REFLECTORS
HOUR 0.000 0.00
46.88000 350.500 16,431.44
3035 900-00006 ADDED ITEM (DOLLAR)/ CO#51, MCR LI-97. SNOW REMOVAL 14,794.500 14,794.500
DOL 0.000 0.00
1.00000 14,794.500 14,794.50
3040 900-00014 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-98. INSTALL 1.000 1.000
ADDITIONAL REFLECTORS
LS 0.000 0.00
2,401.44000 1.000 2,401.44
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3045 900-00014 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-102. MAG LOCATOR 0.000 0.000
LS 0.000 0.00
1,041.34000 0.000 0.00
3050 900-00014 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-103. VMS #2, -1.000 -1.000
NOV'01l- JAN'02
LS 0.000 0.00
1,749.00000 -1.000 -1,749.00
3055 900-00014 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-104. UHI11 1.000 1.000
SHOTCRETE COLOR
LS 0.000 0.00
3,779.60000 1.000 3,779.60
3060 900-00012 ADDED ITEM (FOOT)/ WOOD FENCE (SOUND BARRIER), 99.500 99.500
CMO#54: (+98 LF)
LF 0.000 0.00
121.00000 99.500 12,039.50
3065 900-00014 *ADDED ITEM (LUMP SUM)/ LAZY GLEN CMU WALL, CMO#54: (+1 1.000 1.000
LS
) LS 0.000 0.00
91,910.59000 1.000 91,910.59
3075 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-105. BRUGG 1.000 1.000
NETTING/BRIDGE 6 CLEANOUT
LS 0.000 0.00
20,182.77000 1.000 20,182.77
3080 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-106. SOIL 1.000 1.000
RETENTION BLANKETS/BRIDGE 6 CLEANOUT
LS 0.000 0.00
3,408.94000 1.000 3,408.94
3085 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-107. UH13 1.000 1.000
ADDITIONAL VERIFICATION ANCHORS
LS 0.000 0.00
1,195.25000 1.000 1,195.25
3090 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-108. UHO07 1.000 1.000
ADDITIONAL TIEBACKS
LS 0.000 0.00
4,000.00000 1.000 4,000.00
3095 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-109. UV02 1.000 1.000
VERIFICATION TEST MAT'LS
LS 0.000 0.00
1,577.98000 1.000 1,577.98
3100 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-110. UH13B 1.000 1.000
ADDITIONAL SOIL NAILS
LS 0.000 0.00

5,737.50000 1.000 5,737.50
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3105 900-00006 ADDED ITEM (DOLLAR)/ CO 57, MCR LI-111. BRIDGE 6 28,740.460 28,740.460
TEMPORARY SHORING
DOL 0.000 0.00
1.00000 28,740.460 28,740.46
3110 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-112. CENTERLINE 1.000 1.000
RUMBLE STRIP
LS 0.000 0.00
11,086.18000 1.000 11,086.18
3115 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-113. UHO05 A&B 1.000 1.000
ADDITIONAL SOIL NAILS
LS 0.000 0.00
16,394.40000 1.000 16,394.40
3120 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-114. UH13B 1.000 1.000
ADDITIONAL SOIL NAILS
LS 0.000 0.00
675.00000 1.000 675.00
3125 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-115. TEMPORARY 1.000 1.000
SLOPE DRAIN MATERIALS
LS 0.000 0.00
2,680.10000 1.000 2,680.10
3130 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-116. #10 BAR 1.000 1.000
ROCK ANCHORS
LS 0.000 0.00
6,851.00000 1.000 6,851.00
3135 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-117. UHO07 1.000 1.000
ADDITIONAL TIEBACK LENGTH
LS 0.000 0.00
29,772.50000 1.000 29,772.50
3140 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-118. TESO7 1.000 1.000
ADDITIONAL TIEBACK LENGTH
LS 0.000 0.00
2,686.25000 1.000 2,686.25
3145 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-119. UV02 1.000 1.000
VERIFICATION ANCHORS
LS 0.000 0.00
2,577.50000 1.000 2,577.50
3150 900-00001 ADDED ITEM (ACRE)/ CO#60, MCR LI-120. TEMPORARY 0.500 0.500
SEEDING
ACRE 0.000 0.00
1,268.30000 0.500 634.15
3155 900-00014 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-121. IRRIGATION 1.000 1.000
SYSTEM MODIFICATION/WETLANDS
LS 0.000 0.00

115.04000 1.000 115.04
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3160 900-00014 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-122. BRIDGE 6 1.000 1.000
CLEANOUT MATERIALS
LS 0.000 0.00
1,714.93000 1.000 1,714.93
3165 900-00014 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-123. HOLLAND 1.000 1.000
HILLS TREE REMOVALS
LS 0.000 0.00
996.13000 1.000 996.13
3170 900-00014 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-124. SLOPE DRAIN 1.000 1.000
@ 1452+00.
LS 0.000 0.00
290.17000 1.000 290.17
3175 900-00004 ADDED ITEM (CUBIC YARD)/ CO#60, MCR LI-125. CLASS D 1,839.200 1,839.200
FOR DOUBLE TEE FOOTINGS
cY 0.000 0.00
5.06000 1,839.200 9,306.35
3180 504-03342 RETAINING WALL (32) (ALTERNATIVE SYSTEMS) CMO 61. 1.000 1.000
UH13A NEW LS PRICE
LS 0.000 0.00
927,064.84000 1.000 927,064.84
3185 504-03343 RETAINING WALL (33) (ALTERNATIVE SYSTEMS) CMO 61. 1.000 1.000
UH13B NEW LS PRICE
LS 0.000 0.00
619,827.46000 1.000 619,827.46
3190 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-126. BRIDGE 5 -1.000 -1.000
CONCRETE PRICE REDUCTION
LS 0.000 0.00
560.00000 -1.000 -560.00
3195 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-127. FIELD 1.000 1.000
OFFICE FIRST AID SUPPLIES
LS 0.000 0.00
111.65000 1.000 111.65
3200 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-128. IRRIGATION 1.000 1.000
SLEEVES FREIGHT
LS 0.000 0.00
330.00000 1.000 330.00
3205 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-129. LAZY GLEN 1.000 1.000
FOOTER LEVELING
LS 0.000 0.00
393.63000 1.000 393.63
3210 900-00022 ADDED ITEM (SQUARE YARD)/ CO 62, MCR LI-130. 2,786.000 2,786.000
SEPARATOR FABRIC
sy 0.000 0.00

2.70000 2,786.000 7,522.20
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3215 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-131. MSE 1.000 1.000
LEVELING PAD STEP REBAR
LS 0.000 0.00
12,220.00000 1.000 12,220.00
3220 900-00006 ADDED ITEM (DOLLAR)/ CO 62, MCR LI-132. ABC PUNCHLIST 14,084.600 14,084.600
LANDSCAPING
DOL 0.000 0.00
1.00000 14,084.600 14,084.60
3225 900-00014 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-133. DV05 ADD'L 1.000 1.000
EMBANKMENT MATERIAL
LS 0.000 0.00
8,896.00000 1.000 8,896.00
3230 900-00014 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-134. TEMP 1.000 1.000
SHORING @ 1533 CBC
LS 0.000 0.00
9,375.00000 1.000 9,375.00
3235 900-00014 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-135. UV02 1.000 1.000
VERIFICATION ANCHOR PANELS
LS 0.000 0.00
2,543.16000 1.000 2,543.16
3240 900-00014 *ADDED ITEM (LUMP SUM)/ WATERVIEW PHASE 2, CMO 67: (+1 1.000 1.000
LS)
LS 0.000 0.00
173,557.17000 1.000 173,557.17
3245 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-136. WATER TAP 1.000 1.000
LS 0.000 0.00
364.54000 1.000 364.54
3250 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-137. PROJECT 1.000 1.000
FIRE PROTECTION
LS 0.000 0.00
5,441.00000 1.000 5,441.00
3255 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-138. ABC 1.000 1.000
SEDIMENT REMOVAL
LS 0.000 0.00
114.15000 1.000 114.15
3260 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-139. 1505 CBC 1.000 1.000
CONCRETE FORMING
LS 0.000 0.00
146.12000 1.000 146.12
3265 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-140. 1505 CBC 1.000 1.000
DRILL TIME
LS 0.000 0.00

2,256.98000 1.000 2,256.98
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CAT NO0200 82 ROADWAY
3270 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-141. CLOSURE 1.000 1.000
POUR FOR LOWER STEP OF DT PANELS
LS 0.000 0.00
1,458.00000 1.000 1,458.00
3275 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-142. INCREASE 1.000 1.000
MOMENT SLAB THICKNESS/DT PANELS
LS 0.000 0.00
8,750.00000 1.000 8,750.00
3280 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-143. UV08 & UV09 1.000 1.000
INCREASED FASCIA
LS 0.000 0.00
10,523.50000 1.000 10,523.50
3285 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-144. MESH 1.000 1.000
HANGING WITH HELICOPTER
LS 0.000 0.00
4,448.10000 1.000 4,448.10
3290 900-00012 ADDED ITEM (FOOT)/ CO 69, MCR LI-145. MOVING CONCRETE 3,430.000 3,430.000
BARRIER
LF 0.000 0.00
8.50000 3,430.000 29,155.00
3295 900-00007 ADDED ITEM (EACH)/ CO 70, MCR LI-146. 16 STATION 1.000 1.000
CONTROLLER
EACH 0.000 0.00
2,665.50000 1.000 2,665.50
3300 900-00006 ADDED ITEM (DOLLAR)/ CO 70, MCR LI-147. BIDWELL 2,597.940 2,597.940
REPRESENTATIVE
DOL 0.000 0.00
1.00000 2,597.940 2,597.94
3305 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-148. TESTER 0.000 0.000
SHEDS
LS 0.000 0.00
2,760.00000 0.000 0.00
3310 900-00012 ADDED ITEM (FOOT)/ CO 70, MCR LI-149. 1/2" DE-ICER 0.000 0.000
CONDUIT
LF 0.000 0.00
3.69000 0.000 0.00
3315 900-00012 ADDED ITEM (FOOT)/ CO 70, MCR LI-150. 1" DE-ICER 1,180.000 1,180.000
CONDUIT
LF 0.000 0.00
8.53000 1,180.000 10,065.40
3320 900-00012 ADDED ITEM (FOOT)/ CO 70, MCR LI-151. 1-1/2" DE-ICER 3,354.000 3,354.000
CONDUIT
LF 0.000 0.00
4.12000 3,354.000 13,818.48
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3325 900-00007 ADDED ITEM (EACH)/ CO 70, MCR LI-152. DE-ICER J-BOXES 8.000 8.000
EACH 0.000 0.00
220.00000 8.000 1,760.00
3330 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-153. B5/A7 1.000 1.000
NEOPRENE AND TIN
LS 0.000 0.00
590.48000 1.000 590.48
3335 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-154. B5/A7 WING 1.000 1.000
REPAIRS
LS 0.000 0.00
444.73000 1.000 444.73
3340 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-155. LAZY GLEN 1.000 1.000
GATE/GUARDRAIL REPAIR
LS 0.000 0.00
620.59000 1.000 620.59
3345 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-156. SPECIAL 1.000 1.000
PIPE TEES
LS 0.000 0.00
1,151.00000 1.000 1,151.00
3350 900-00012 ADDED ITEM (FOOT)/ CMO 63, 3" IRRIGATION SLEEVES 508.000 508.000
LF 0.000 0.00
10.86000 508.000 5,516.88
3355 900-00012 ADDED ITEM (FOOT)/ CMO 63, 6" IRRIGATION SLEEVES 1,490.000 1,490.000
LF 0.000 0.00
14.11000 1,490.000 21,023.90
3360 900-00012 ADDED ITEM (FOOT)/ CO 71, MCR LI-157. 10 GAUGE 11,224.500 11,224.500
CONTROL WIRE
LF 0.000 0.00
0.20000 11,224.500 2,244.90
3365 900-00012 ADDED ITEM (FOOT)/ CO 71, MCR LI-158. 12 GAUGE 139,074.500 139,074.500
CONTROL WIRE
LF 0.000 0.00
0.16000 139,074.500 22,251.92
3370 700-70034 F/A CO 71, MCR LI-159. ABC RIP-RAP AND DITCH REPAIRS 3,780.280 3,780.280
FA 0.000 0.00
1.00000 3,780.280 3,780.28
3375 700-70034 F/A CO 71, MCR LI-160. REMOVAL OF TEMPORARY RUMBLE 1,243.330 1,243.330
STRIP
FA 0.000 0.00

1.00000 1,243.330 1,243.33
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3380 700-70034 F/A CO 71, MCR LI-161. ABC REPAIR CONDUITS 4,119.360 4,119.360
FA 0.000 0.00
1.00000 4,119.360 4,119.36
3385 700-70034 F/A CO 71, MCR LI-162. CURING BOX 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3390 700-70034 F/A CO 71, MCR LI-163. ABC VACUUM POTHOLING 1,420.250 1,420.250
FA 0.000 0.00
1.00000 1,420.250 1,420.25
3395 700-70034 F/A CO 71, MCR LI-164. ADDED STEP WALL @ UV03 & 3,942.840 3,942.840
BRIDGE 2
FA 0.000 0.00
1.00000 3,942.840 3,942.84
3400 700-70034 F/A CO 71, MCR LI-165. DRAINAGE SWALE AT YARD 1,659.840 1,659.840
HORSESHOE
FA 0.000 0.00
1.00000 1,659.840 1,659.84
3405 700-70034 F/A CO 71, MCR LI-166. ALTERED INLET NEAR UV10 898.210 898.210
FA 0.000 0.00
1.00000 898.210 898.21
3410 700-70034 F/A CO 71, MCR LI-167. TES-13 OVERBREAK FLOWFILL 4,067.020 4,067.020
FA 0.000 0.00
1.00000 4,067.020 4,067.02
3415 504-03329 RETAINING WALL (19) (ALTERNATIVE SYSTEMS) UHO3(A) NEW 1.000 1.000
LS PRICE
LS 0.000 0.00
415,000.00000 1.000 415,000.00
3420 900-00006  ADDED ITEM (DOLLAR)/ DIFFERING CONDITIONS; DRILLED 1.000 1.000
SHAFTS
DOL 0.000 0.00
66,464.00000 1.000 66,464.00
3425 900-00004 ADDED ITEM (CUBIC YARD)/ CMO 68, 1505 DEBRIS BERM 660.000 660.000
BACKFILL
cY 0.000 0.00
16.00000 660.000 10,560.00
3430 700-70034 F/A CO#75, MCR LI-168. SURVEY MONUMENTATION 1,294.050 1,294.050
FA 0.000 0.00

1.00000 1,294.050 1,294.05
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3435 900-00014 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-169. UV04 WALL 1.000 1.000
EXTENSION
LS 0.000 0.00
7,234.50000 1.000 7,234.50
3440 700-70034 *F/A CO#75, MCR LI-170. UV08 SAWCUT PANELS 5,809.490 5,809.490
FA 0.000 0.00
1.00000 5,809.490 5,809.49
3445 700-70034 F/A CO#75, MCR LI-171. RECORDING THERMOMETER 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3450 700-70034 F/A CO#75, MCR LI-172. SHALE BLUFFS HYDRANT TEE 3,660.080 3,660.080
REPAIR
FA 0.000 0.00
1.00000 3,660.080 3,660.08
3455 900-00004 ADDED ITEM (CUBIC YARD)/ CO#75, MCR LI-173. 72.000 72.000
STUTSMAN/GERBAZ SHOP ENTRANCES
cy 0.000 0.00
16.00000 72.000 1,152.00
3460 700-70034 F/A CO#75, MCR LI-174. ABC SEEDING 3,011.820 3,011.820
FA 0.000 0.00
1.00000 3,011.820 3,011.82
3465 700-70034 F/A CO#75, MCR LI-175. TEMPORARY HBP 40,457.900 40,457.900
FA 0.000 0.00
1.00000 40,457.900 40,457.90
3470 700-70034 F/A CO#75, MCR LI-176. YENTER RELOCATE CDOT MAT'LS 338.340 338.340
FA 0.000 0.00
1.00000 338.340 338.34
3475 900-00014 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-177. INCREASED 1.000 1.000
MOMENT SLAB WIDTH/DOUBLE TEE'S
LS 0.000 0.00
1,891.15000 1.000 1,891.15
3480 900-00014 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-178. UV08 1.000 1.000
THICKENED LEVELING PAD
LS 0.000 0.00
31,345.00000 1.000 31,345.00
3485 700-70034 F/A CO#76, MCR LI-179. WATERVIEW - VACUUM POTHOLING 2,003.000 2,003.000
FA 0.000 0.00
1.00000 2,003.000 2,003.00
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3490 700-70034 F/A CO#76, MCR LI-180. MISC. ROTTOMILLING 5,268.500 5,268.500
FA 0.000 0.00
1.00000 5,268.500 5,268.50
3495 700-70034 F/A CO#76, MCR LI-181. BRIDGE DECK DRAINS 15,167.940 15,167.940
FA 0.000 0.00
1.00000 15,167.940 15,167.94
3500 900-00004 ADDED ITEM (CUBIC YARD)/ SH 82 TOPSOIL (CIP) 22,986.000 22,986.000
CMO#65: (+22986 CY)
cy 0.000 0.00
8.61000 22,986.000 197,909.46
3505 900-00014 ADDED ITEM (LUMP SUM)/ CO#78, MCR LI-182. STUTSMAN 1.000 1.000
MAILBOX RELOCATION
LS 0.000 0.00
5,300.00000 1.000 5,300.00
3510 900-00014 ADDED ITEM (LUMP SUM)/ CMO #80 UH08-1/2 ADDED LS WALL 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
3515 900-00014 ADDED ITEM (LUMP SUM)/ CO#81, MCR LI-183. BORED 1.000 1.000
IRRIGATION SLEEVES @ 1553 DV
LS 0.000 0.00
19,998.80000 1.000 19,998.80
3520 700-70034 F/A CO#81, MCR LI-184. VACUUM POTHOLING - UV10 QWEST 2,640.500 2,640.500
LINE
FA 0.000 0.00
1.00000 2,640.500 2,640.50
3525 700-70034 F/A CO#81, MCR LI-185. TES-04 OVERBREAK FLOWFILL 2,520.520 2,520.520
FA 0.000 0.00
1.00000 2,520.520 2,520.52
3530 700-70034 F/A CO#81, MCR LI-186. RFTA BUS SHELTER @ WATSON 2,533.720 2,533.720
DIVIDE
FA 0.000 0.00
1.00000 2,533.720 2,533.72
3535 700-70034 F/A CO#84, MCR LI-187. TES-07 REMOVAL OF 4,346.950 4,346.950
TIEBACKS/1466 UV INLET
FA 0.000 0.00
1.00000 4,346.950 4,346.95
3540 700-70034 *F/A CO#84, MCR LI-188. MISC. ROTTOMILLING 1,546.250 1,546.250
FA 0.000 0.00

1.00000 1,546.250 1,546.25
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3545 606-00730 GDRAIL TY 7 (STY CD) CMO#85: (+22304 LF), CMO#92: (+30 22,612.000 22,612.000
LF)
LF 0.000 0.00
39.00000 22,612.000 881,868.00
3545 MATERIAL ALLOWANCE PE#34 - STOCKPILED REBAR FOR CD 0.000
BARRIER
LF 0.000 0.00
1.48500 0.000 0.00
3545 MATERIAL ALLOWANCE PE#35 - STOCKPILED REBAR FOR CD -0.007
BARRIER
LF 0.000 0.00
1.48500 -0.007 -0.01
3550 900-00014 ADDED ITEM (LUMP SUM)/ CR-36 SHARED COSTS, CMO#85: (+1 1.000 1.000
LS)
LS 0.000 0.00
21,280.00000 1.000 21,280.00
3555 900-00014 *ADDED ITEM (LUMP SUM)/ CMO#87, CR39 REVISED WEATHER 1.000 1.000
MONITORING SYSTEM
LS 0.000 0.00
87,478.06000 1.000 87,478.06
3555 MATERIAL ALLOWANCE WMS STOCKPILED MAT'L PAYMENTS 0.000
LS 0.000 0.00
46,182.79000 0.000 0.00
3555 MATERIAL ALLOWANCE STOCKPILED WMS RADIO TOWER KIT 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
3560 900-00012 ADDED ITEM (FOOT)/ CR-35: 6" ITS & 2" ELECTRICAL 1,519.000 1,519.000
CONDUIT (CIP)
LF 0.000 0.00
18.38000 1,519.000 27,919.22
3565 900-00007 ADDED ITEM (EACH)/ CR-35: ITS JUNCTION BOXES 5.000 5.000
EACH 0.000 0.00
1,869.89000 5.000 9,349.45
3570 900-00004 ADDED ITEM (CUBIC YARD)/ TOPSOIL SCREENING 33,460.000 33,460.000
cY 0.000 0.00
6.12000 33,460.000 204,775.20
3575 900-00004 ADDED ITEM (CUBIC YARD)/ SHALE BLUFFS TOPSOIL (CIP) 262.000 262.000
cy 0.000 0.00

21.61000 262.000 5,661.82
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3580 900-00014 ADDED ITEM (LUMP SUM)/ CO 89, MCR LI - 189. SIGN 1.000 1.000
INSTALL @ SNOWMASS CREEK ROAD
LS 0.000 0.00
2,012.71000 1.000 2,012.71
3585 700-70034 F/A CO 89, MCR LI - 190. BRIDGE 6 F/A LANDSCAPING 1,383.900 1,383.900
FA 0.000 0.00
1.00000 1,383.900 1,383.90
3590 700-70034 F/A CO 89, MCR LI - 191. DETOUR OVERLAY STRIPING 1,050.000 1,050.000
FA 0.000 0.00
1.00000 1,050.000 1,050.00
3595 700-70034 F/A CO 89, MCR LI - 192. LRR SHOULDERING 7,628.500 7,628.500
FA 0.000 0.00
1.00000 7,628.500 7,628.50
3600 700-70034 F/A CO 89, MCR LI - 193. WATSON DIVIDE BUS SHELTER 1,491.060 1,491.060
REPAIR
FA 0.000 0.00
1.00000 1,491.060 1,491.06
3605 900-00012 ADDED ITEM (FOOT)/ CMO 90, CBC SAFETY FENCING 480.000 480.000
LF 0.000 0.00
36.30000 480.000 17,424.00
3610 700-70034 F/A MCR LI - 194 - ASPHALT SKIN PATCH 34,359.150 34,359.150
FA 0.000 0.00
1.00000 34,359.150 34,359.15
3615 700-70034 F/A MCR LI -- 195 - PLACE METAL ROAD PLATE 830.240 830.240
FA 0.000 0.00
1.00000 830.240 830.24
3620 900-00006 ADDED ITEM (DOLLAR)/ MCR LI. 196 - PRICE REDUCE -476.000 -712.000
OVERWEIGHT TRUCKS
DOL 236.000 236.00
1.00000 -476.000 -476.00
3625 700-70034 F/A MCR LI. 197 - VACUUM POTHOLING @ UV1O0 1,310.000 1,310.000
FA 0.000 0.00
1.00000 1,310.000 1,310.00
3630 700-70034 F/A MCR LI. 198 - ABC DRAINAGE REPAIRS 5,109.710 5,109.710
FA 0.000 0.00

1.00000 5,109.710 5,109.71
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3635 700-70034 *F/A MCR LI. 199 - SAWCUTTING @ UVO08 3,452.000 3,452.000
FA 0.000 0.00
1.00000 3,452.000 3,452.00
3640 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 200 - ADDITIONAL SOIL 1.000 1.000
NAILS @ UHOS5
LS 0.000 0.00
14,556.64000 1.000 14,556.64
3645 900-00014 ADDED ITEM (LUMP SUM)/ CMO #95 - CR-38 - DVO1 1.000 1.000
MAINTENANCE PULLOUT
LS 0.000 0.00
125,966.06000 1.000 125,966.06
3660 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 201 - ADDITIONAL SOIL 1.000 1.000
NAILS @ UHO5A & B
LS 0.000 0.00
16,534.72000 1.000 16,534.72
3665 700-70034 F/A MCR LI. 202 - FRENCH DRAIN 2,655.970 2,655.970
FA 0.000 0.00
1.00000 2,655.970 2,655.97
3670 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI 203 - ENGINEERING COST 1.000 1.000
FOR REDRAFTING WORK
LS 0.000 0.00
6,623.00000 1.000 6,623.00
3705 700-70034 F/A CO #97, MCR LI-204. BRIDGE RAIL REPAIR @ LRR 1,491.170 1,491.170
FA 0.000 0.00
1.00000 1,491.170 1,491.17
3710 607-32100 FENCE STEEL SNOW CO #97 - MCR LI-205. SNOW FENCE AT 150.000 150.000
ROARING FORK CLUB
LF 0.000 0.00
121.00000 150.000 18,150.00
3715 900-00006 ADDED ITEM (DOLLAR)/ CO#97-MCR LI-206, VMS BOARD PRICE -4,081.000 -4,081.000
REDUCTION
DOL 0.000 0.00
1.00000 -4,081.000 -4,081.00
3720 900-00006 ADDED ITEM (DOLLAR)/ CO #97, MCR LI - 207 CLASS D -137.500 -137.500
PRICE REDUCTION
DOL 0.000 0.00
1.00000 -137.500 -137.50
3725 900-00014 ADDED ITEM (LUMP SUM)/ CO #97, MCR LI - 208 ADDITIONAL 1.000 1.000
WORK (DEER FENCE)
LS 0.000 0.00

17,596.29000 1.000 17,596.29
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3730 900-00014 ADDED ITEM (LUMP SUM)/ CMO #98, EXTRA WORK 1.000 1.000
GEOTECHNICAL BASELINE QUANTITIES
LS 0.000 0.00
250,188.00000 1.000 250,188.00
3735 900-00007 ADDED ITEM (EACH)/ TYPE 7 SIGN BRACKETS CMO 99 (+7 22.000 22.000
EA),CMO 122 (+15 EA)
EACH 0.000 0.00
212.19000 22.000 4,668.18
3740 900-00012 ADDED ITEM (FOOT)/ CMO #100 - SANDBLAST, PAINT & SEAL 56,659.000 56,659.000
BARRIER - UV LANES
LF 0.000 0.00
2.53000 56,659.000 143,347.27
3745 900-00012 ADDED ITEM (FOOT)/ CMO #100 - SANDBLAST & PAINT - DV 0.000 0.000
LANES
LF 0.000 0.00
1.72000 0.000 0.00
3750 700-70034 F/A CO #101, MCR LI. 209 - LANDSCAPING AT STUTSMAN 906.240 906.240
DRIVEWAY
FA 0.000 0.00
1.00000 906.240 906.24
3755 700-70034 F/A CO # 101, MCR LI. 210 - CONCRETE CAP FOR CONDUIT 950.990 950.990
FA 0.000 0.00
1.00000 950.990 950.99
3760 900-00012 ADDED ITEM (FOOT)/ CO #101, MCR LI. 211 - TEMPORARY 813.000 813.000
DEER FENCE
LF 0.000 0.00
10.72500 813.000 8,719.42
3765 900-00007 ADDED ITEM (EACH)/ CO #101, MCR LI. 212 -16 STATION 0.000 0.000
CONTROLLER W/ STEEL HOUSING
EACH 0.000 0.00
2,665.50000 0.000 0.00
3770 700-70034 F/A CO #101, MCR LI. 213 - UV10 SNOW FENCE 12,681.120 12,681.120
FA 0.000 0.00
1.00000 12,681.120 12,681.12
3775 900-00012 ADDED ITEM (FOOT)/ PERFORATED PIPE (4" PVC) 120.000 120.000
LF 0.000 0.00
6.50000 120.000 780.00
3780 900-00012 ADDED ITEM (FOOT)/ DRAINAGE STRIP MATERIAL (12" WIDE) 1,700.000 1,700.000
LF 0.000 0.00
2.00000 1,700.000 3,400.00
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3785 900-00007 ADDED ITEM (EACH)/ GREEN TERRAMESH UNITS 45.000 45.000
EACH 0.000 0.00
220.00000 45.000 9,900.00
3790 900-00004 ADDED ITEM (CUBIC YARD)/ MSE BACKFILL 4,160.000 4,160.000
cY 0.000 0.00
24.96000 4,160.000 103,833.60
3795 700-70034 F/A CO #105 - MCR LINE 214, 24" CSP @ WETLANDS 634.110 634.110
MAINTENANCE ACCES
FA 0.000 0.00
1.00000 634.110 634.11
3800 700-70034 F/A CO #105 - MCR LINE 215, UV BARRIER REFLECTORS 930.500 930.500
FA 0.000 0.00
1.00000 930.500 930.50
3805 700-70034 F/A CO #105 - MCR LINE 216, UV LANES OPEN HOUSE 339.480 339.480
FA 0.000 0.00
1.00000 339.480 339.48
3810 700-70034  F/A CO #105 - MCR LINE 217, REPAIR/RESET IMPACT 2,711.880 2,711.880
ATTENUATORS & SRT
FA 0.000 0.00
1.00000 2,711.880 2,711.88
3815 700-70034 F/A CO #105 - MCR LINE 218, REPAIR COMBO WIRE FENCING 1,078.710 1,078.710
FA 0.000 0.00
1.00000 1,078.710 1,078.71
3820 900-00007 ADDED ITEM (EACH)/ CO #106 - MCR LI. 219, BARRIER 0.000 0.000
SHROULD MOD. BRIDGES 1-4
EACH 0.000 0.00
526.63000 0.000 0.00
3825 900-00007 ADDED ITEM (EACH)/ CO #106 - MCR LI. 220, DELETED TYPE 0.000 0.000
C INLET
EACH 0.000 0.00
1,380.00000 0.000 0.00
3830 700-70034  F/A CO #106 - MCR LI. 221, CONCRETE CAP FOR CONDUIT 2,779.720 2,779.720
FA 0.000 0.00
1.00000 2,779.720 2,779.72
3865 700-70034 F/A CO #109 - MCR LI. 224, DV04 SUB-EXCAVATION 1,205.050 1,205.050
REINFORCEMENT
FA 0.000 0.00

1.00000 1,205.050 1,205.05



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 54
PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 82 ROADWAY
3870 700-70034 F/A CO #109 - MCR LI. 225, CONCRETE MEDIAN CURB SNMASS 16,848.170 16,848.170
CR. ROAD
FA 0.000 0.00
1.00000 16,848.170 16,848.17
3875 900-00014 ADDED ITEM (LUMP SUM)/ CO #109 - MCR LI. 226, DVO02 1.000 1.000
SUB-WALL MATERIAL
LS 0.000 0.00
17,744.00000 1.000 17,744.00
3880 700-70034 F/A CO #109 - MCR LI. 227, ROARING FORK CLUB FENCE & 753.900 753.900
GUARDRATIL
FA 0.000 0.00
1.00000 753.900 753.90
3885 700-70034 F/A CO #109 - MCR LI. 228, PURCHASE 2 WAY REFLECTORS 861.980 861.980
FA 0.000 0.00
1.00000 861.980 861.98
3890 700-70034 *F/A CO #109 - MCR LI. 229, SAWCUT DV KIEWIT WALL 8,088.800 8,088.800
FA 0.000 0.00
1.00000 8,088.800 8,088.80
3895 700-70034 F/A CO #110, MCR LINE 230 - CORING CONOCO MEDIAN 842.580 842.580
FA 0.000 0.00
1.00000 842.580 842.58
3900 700-70034 F/A CO #110, MCR LINE 231 - SAFELIT DELINEATORS 13,792.170 13,908.130
FA -115.960 -115.96
1.00000 13,792.170 13,792.17
3905 700-70034 F/A CO #110, MCR LINE 232 - SH82 DE-ICER 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3910 700-70034 F/A CO #110, MCR LINE 233 - SNOW FENCE ADDITIONAL MESH 4,217.590 4,217.590
FA 0.000 0.00
1.00000 4,217.590 4,217.59
3915 700-70034 F/A CO #110, MCR LINE 234 - CURB INLET DRAINS 6,909.630 6,909.630
FA 0.000 0.00
1.00000 6,909.630 6,909.63
3920 900-00014 ADDED ITEM (LUMP SUM)/ CO #110, MCR LI 235 - POC 1 & 2 1.000 1.000
STRONGBOX UPGRADES
LS 0.000 0.00
7,078.85000 1.000 7,078.85
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3925 900-00007 ADDED ITEM (EACH)/ CO #110, MCR LI. 236 - 16-STATION 1.000 1.000
CONTROLLER W/O STRONGBOX
EACH 0.000 0.00
1,795.50000 1.000 1,795.50
3930 900-00004 ADDED ITEM (CUBIC YARD)/ CO #111, CMO 111 - STAGING 0.000 0.000
AREA BORROW MATERIAL
cY 0.000 0.00
2.00000 0.000 0.00
3935 700-70034 F/A CO #112 - MCR LI. 237, CONOCO TRAFFIC LIGHT CAMERA 1,725.000 1,725.000
FA 0.000 0.00
1.00000 1,725.000 1,725.00
3940 700-70034 F/A CO #112 - MCR LI. 238, CONOCO TRAFFIC LIGHT 3,809.490 3,809.490
FA 0.000 0.00
1.00000 3,809.490 3,809.49
3950 700-70034 F/A CO #112 - MCR LI. 239, TYPE 3 STYLE DELINEATORS 1,272.640 1,272.640
FA 0.000 0.00
1.00000 1,272.640 1,272.64
3965 700-70034 F/A CO #115 - MCR LI. 241 CONOCO TRAFFIC LIGHT CAMERA- 2,403.500 2,403.500
FA 0.000 0.00
1.00000 2,403.500 2,403.50
3975 900-00014 ADDED ITEM (LUMP SUM)/ CO #115 - MCR LI. 243, DVO03 1.000 1.000
SUB-WALL MATERIAL
LS 0.000 0.00
2,871.00000 1.000 2,871.00
3985 700-70034 F/A CO #118 - MCR LI. 245, ADDITIONAL CLEARING & 764.740 764.740
GRUBBING DV02
FA 0.000 0.00
1.00000 764.740 764.74
4010 900-00012 ADDED ITEM (FOOT)/ CMO #117 - CR-49 - 3 INCH ITS 36,514.000 36,514.000
CONDUIT
LF 0.000 0.00
6.99000 36,514.000 255,232.86
4010 MATERIAL ALLOWANCE 3-INCH ITS CONDUIT PE 45 0.010
LF 0.000 0.00
1.00800 0.010 0.01
4015 700-70050 *F/A REMOVAL OF EXISTING CONCRETE BARRIER 15,639.510 15,639.510
FA 0.000 0.00
1.00000 15,639.510 15,639.51
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4020 900-00014 ADDED ITEM (LUMP SUM)/ CO #120 - MCR LINE 250, 1.000 1.000
ADDITIONAL TENSAR FABRIC, WALL DV02
LS 0.000 0.00
12,180.89000 1.000 12,180.89
4025 900-00014 ADDED ITEM (LUMP SUM)/ CO #120 - MCR LINE 251, BRIDGE 1.000 1.000
5 & 6 BEARING RESTRAINERS
LS 0.000 0.00
11,522.32000 1.000 11,522.32
4030 900-00014 ADDED ITEM (LUMP SUM)/ CO 120 - MCR LINE 252, 1.000 1.000
REDRAFTING AND SURVEY WORK FOR DVO1
LS 0.000 0.00
292.00000 1.000 292.00
4035 700-70034 F/A CO #121 - MCR LI. 253, GEO-TEXTILE FABRIC 4,289.220 3,876.260
REPLACEMENT
FA 412.960 412.96
1.00000 4,289.220 4,289.22
4040 700-70034 *F/A CO #121 - MCR LI. 254, LOOP DETECTOR REPAIR AT 3,462.080 3,462.080
SMC ROAD
FA 0.000 0.00
1.00000 3,462.080 3,462.08
4045 700-70034 F/A CO #121 - MCR LI. 255, CURB DRAIN INSTALLATION 1,001.080 1,001.080
FA 0.000 0.00
1.00000 1,001.080 1,001.08
4050 700-70034 F/A CO #121 - MCR LI. 256, WEATHER MONITORING STATION 847.780 847.780
TRENCH
FA 0.000 0.00
1.00000 847.780 847.78
4055 900-00007 ADDED ITEM (EACH)/ INSTALL HOV DIAMONDS 32.000 32.000
EACH 0.000 0.00
137.50000 32.000 4,400.00
4060 700-70034 F/A CO #123 - MCR LI 257, ITS CONCRETE CAP 19,979.970 19,979.970
FA 0.000 0.00
1.00000 19,979.970 19,979.97
4065 900-00014 *ADDED ITEM (LUMP SUM)/ CO #124 - MCR LINE 258, 1.000 1.000
WEATHER MONITOR STATION
LS 0.000 0.00
990.00000 1.000 990.00
4070 700-70034 F/A CO #124 - MCR LINE 259, IMPACT ATTENUATOR DEMO & 2,715.530 2,715.530
FA 0.000 0.00

1.00000 2,715.530 2,715.53
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4075 900-00014 ADDED ITEM (LUMP SUM)/ CO #125 - MCR LI. 260, DV09 1.000 1.000
THICKENED WALL FOOTING
LS 0.000 0.00
14,038.20000 1.000 14,038.20
4080 900-00012 ADDED ITEM (FOOT)/ CO #125 - MCR LI. 261, TYPE CA 359.000 359.000
BARRIER HANDSET
LF 0.000 0.00
28.18000 359.000 10,116.62
4085 900-00007 ADDED ITEM (EACH)/ CO #125 - MCR LI. 262, CONCRETE 37.000 37.000
PIPE COLLAR
EACH 0.000 0.00
590.00000 37.000 21,830.00
4090 700-70034 F/A CO #125 - MCR LI. 263, ET END ANCHOR REPAIR 3,987.530 3,987.530
FA 0.000 0.00
1.00000 3,987.530 3,987.53
4095 700-70034 F/A CO #125 - MCR LI. 264, ASPHALT CURB 2,523.510 2,523.510
FA 0.000 0.00
1.00000 2,523.510 2,523.51
4100 900-00007 *ADDED ITEM (EACH)/ CO #125 - MCR LI. 265, FAIL SAFE 2.000 2.000
PROTECTION SYSTEM
EACH 0.000 0.00
4,938.28000 2.000 9,876.56
4105 900-00021 ADDED ITEM (SQUARE FOOT)/ CO #125 - MCR LI. 266, PAINT 831.000 831.000
EXISTING KIEWIT WALL
SF 0.000 0.00
0.50000 831.000 415.50
4110 900-00012 ADDED ITEM (FOOT)/ CO #125 - MCR LI. 267, TYPE 3 500.000 500.000
GUARDRAIL WITH 7' POSTS/SH82
LF 0.000 0.00
1.65000 500.000 825.00
4115 900-00014 ADDED ITEM (LUMP SUM)/ CO #126-MCR LINE 269, STREET 1.000 1.000
SWEEPING
LS 0.000 0.00
858.00000 1.000 858.00
4120 700-70034 F/A CO #129 - MCR LI. 270, BR 5 & 6 BEARING RESTRAINER 10,507.460 10,507.460
MODIFICAT
FA 0.000 0.00
1.00000 10,507.460 10,507.46
4125 700-70034 F/A CO #129 - MCR LI. 271, ASPHALT REMOVAL (FIELD 5,536.770 5,536.770
OFFICES)
FA 0.000 0.00
1.00000 5,536.770 5,536.77
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4130 700-70034 F/A CO #129 - MCR LI. 272, CLEANOUT 1564 CBC 2,504.130 2,504.130
FA 0.000 0.00
1.00000 2,504.130 2,504.13
4135 700-70034 F/A CO #129 - MCR LI. 273, MOVING DEER GATES 1,128.520 1,128.520
FA 0.000 0.00
1.00000 1,128.520 1,128.52
4140 700-70034 F/A CO #129 - MCR LI. 274, RE-LAPPING UV GUARDRAIL 2,024.660 2,024.660
SPLICES
FA 0.000 0.00
1.00000 2,024.660 2,024.66
4145 700-70034 F/A CO #129 - MCR LI. 275, INSTALL TYPE 7 DELINEATOR 2,779.330 2,779.330
MARKERS
FA 0.000 0.00
1.00000 2,779.330 2,779.33
4150 900-00014 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 276, 1.000 1.000
ADDITIONAL MATERIALS REQUIRED
LS 0.000 0.00
2,280.30000 1.000 2,280.30
4155 900-00014 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 277, 1.000 1.000
ADDITIONAL ELECTRICAL WORK
LS 0.000 0.00
1,233.02000 1.000 1,233.02
4160 900-00014 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 278, 1.000 1.000
INCREASED MATERIAL COSTS
LS 0.000 0.00
1,677.08000 1.000 1,677.08
4165 700-70034 F/A CO #132 - MCR LI. 279, ADDITIONAL SEEDING @ 976.590 976.590
STAGING AREAS
FA 0.000 0.00
1.00000 976.590 976.59
4170 700-70034 F/A CO #133 - MCR LI 280, REPLACE AQUAVAR PUMP 4,324.540 4,324.540
CONTROLLER, POC 2
FA 0.000 0.00
1.00000 4,324.540 4,324.54
4210 700-70034 F/A MCR LI. 281, INSTALL REMOTE IRRIGATION CONTROLLER 3,467.110 3,467.110
FA 0.000 0.00
1.00000 3,467.110 3,467.11
4215 700-70034 F/A MCR LI. 282 - INSTALL FAIL SAFE DRAIN LINE & VALVE 540.610 540.610
FA 0.000 0.00

1.00000 540.610 540.61



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 59

PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SH 82 ROADWAY

4220 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI 283, MISCELLANEOUS 1.000 1.000
TRRIGATION SYSTEM WORK
LS 0.000 0.00
3,091.60000 1.000 3,091.60
CAT 0200 CURRENT AMT $ 77,635,934.29 $ -764.94$ 77,635,934.29
CAT NO0205 LOWER RIVER ROAD ROADWAY
1350 201-00000 *CLEARING AND GRUBBING 0.020 0.020
LS 0.000 0.00
750,000.00000 0.020 15,000.00
1355 202-00035 REMOVAL OF PIPE 174.000 174.000
LF 0.000 0.00
17.50000 174.000 3,045.00
1360 202-00220 *REMOVAL OF ASPHALT MAT 9,784.000 9,784.000
sy 0.000 0.00
1.50000 9,784.000 14,676.00
1365 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,112.000 1,112.000
SY 0.000 0.00
30.00000 1,112.000 33,360.00
1370 202-00250 REMOVAL OF PAVEMENT MARKING 83.000 83.000
SF 0.000 0.00
1.00000 83.000 83.00
1375 202-00810 *REMOVAL OF GROUND SIGN 7.000 7.000
EACH 0.000 0.00
116.00000 7.000 812.00
1380 202-01000 *REMOVAL OF FENCE 400.000 400.000
LF 0.000 0.00
1.00000 400.000 400.00
1385 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 225.000 225.000
LF 0.000 0.00
3.00000 225.000 675.00
1390 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#15: (-669 18,067.000 18,067.000
CY), CMO#18:(-184 CY)
cy 0.000 0.00

16.00000 18,067.000 289,072.00
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1395 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 341.000 341.000
CMO#18: (+11 CY)
cy 0.000 0.00
13.00000 341.000 4,433.00
1400 203-00100 MUCK EXCAVATION 387.000 387.000
cYy 0.000 0.00
5.00000 387.000 1,935.00
1405 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
1410 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
1415 203-01582 TRUCK (DUMP) 5.000 5.000
HOUR 0.000 0.00
100.00000 5.000 500.00
1420 203-01590 FRONT END LOADER (RUBBER TIRED) 6.000 6.000
HOUR 0.000 0.00
132.00000 6.000 792.00
1425 203-01597 *POTHOLING 10.000 10.000
HOUR 0.000 0.00
163.00000 10.000 1,630.00
1430 207-00205 TOPSOIL 0.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
1435 207-00210 STOCKPILE TOPSOIL 1,500.000 1,500.000
cYy 0.000 0.00
8.00000 1,500.000 12,000.00
1440 207-00405 TOPSOIL (SPECIAL) 1,800.000 1,800.000
cYy 0.000 0.00
19.50000 1,800.000 35,100.00
1445 208-00001 SILT DIKE 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
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1450 208-00020 SILT FENCE 1,055.000 1,055.000
LF 0.000 0.00
3.00000 1,055.000 3,165.00
1455 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1460 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.050 0.050
L S 0.000 0.00
5,000.00000 0.050 250.00
1465 208-00200 EROSION CONTROL SUPERVISOR 0.050 0.050
L S 0.000 0.00
40,000.00000 0.050 2,000.00
1470 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
0.40000 0.000 0.00
1475 210-00015 RESET END SECTION 0.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
1480 210-00810 *RESET GROUND SIGN 12.000 12.000
EACH 0.000 0.00
148.00000 12.000 1,776.00
1485 211-01200 *ROCK ANCHOR 4,320.000 4,320.000
LF 0.000 0.00
10.60000 4,320.000 45,792.00
1490 212-00005 SEEDING (NATIVE) 137.690 137.690
LB 0.000 0.00
65.00000 137.690 8,949.85
1495 212-00011 *SEEDING (LAWN) 1.400 1.400
ACRE 0.000 0.00
1,800.00000 1.400 2,520.00
1500 213-00003 *MULCHING (WEED FREE) 3.404 3.404
ACRE 0.000 0.00
940.00000 3.404 3,199.76
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1505 213-00061 *MULCH TACKIFIER 680.800 680.800
1B 0.000 0.00
2.90000 680.800 1,974.32
1510 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 444,400 444.400
sY 0.000 0.00
6.00000 444.400 2,666.40
1515 216-00039 *SOIL RETENTION BLANKET (STRAW) 0.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
1520 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
1525 304-06000 AGGREGATE BASE COURSE (CLASS 6) CMO#15: (+82 TONS), 5,518.350 5,518.350
CMO#18: (+21 TONS)
TON 0.000 0.00
11.00000 5,518.350 60,701.85
1530 304-07000 AGGREGATE BASE COURSE (CLASS 7) 1,263.000 1,263.000
TON 0.000 0.00
12.50000 1,263.000 15,787.50
1535 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 13.610 13.610
TON 0.000 0.00
150.00000 13.610 2,041.50
1540 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO#15: (+50 11,277.970 11,277.970
TONS)
TON 0.000 0.00
41.00000 11,277.970 462,396.77
1545 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 610.630 610.630
TON 0.000 0.00
290.00000 610.630 177,082.70
1550 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,731.000 1,731.000
GAL 0.000 0.00
2.00000 1,731.000 3,462.00
1555 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000
GAL 0.000 0.00

2.00000 0.000 0.00
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1560 504-03348 *RETAINING WALL (38) (ALTERNATIVE SYSTEMS) LXSN1 1.000 1.000
LS 0.000 0.00
350,000.00000 1.000 350,000.00
1565 504-03349 *RETAINING WALL (39) (ALTERNATIVE SYSTEMS) AVl 1.000 1.000
LS 0.000 0.00
480,000.00000 1.000 480,000.00
1570 504-03350 *RETAINING WALL (40) (ALTERNATIVE SYSTEMS) AV2 1.000 1.000
LS 0.000 0.00
856,000.00000 1.000 856,000.00
1575 504-03351 *RETAINING WALL (41) (ALTERNATIVE SYSTEMS) GBLMSEL 1.000 1.000
LS 0.000 0.00
128,000.00000 1.000 128,000.00
1580 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 4.000 4.000
cy 0.000 0.00
52.00000 4.000 208.00
1585 603-10120 12 INCH CORRUGATED STEEL PIPE 137.000 137.000
LF 0.000 0.00
37.00000 137.000 5,069.00
1590 603-10180 18 INCH CORRUGATED STEEL PIPE 165.000 165.000
LF 0.000 0.00
40.00000 165.000 6,600.00
1595 603-10240 24 INCH CORRUGATED STEEL PIPE CMO#15: (-22 LF) 101.000 101.000
LF 0.000 0.00
48.00000 101.000 4,848.00
1600 603-10300 30 INCH CORRUGATED STEEL PIPE CMO#15: (+12 LF) 14.000 14.000
LF 0.000 0.00
56.00000 14.000 784.00
1605 603-15018 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 24.000 24.000
LF 0.000 0.00
52.00000 24.000 1,248.00
1610 603-15024 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 74.000 74.000
LF 0.000 0.00

49.00000 74.000 3,626.00
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1615 603-15030 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 247.000 247.000
CMO#15: (-7 LF)
LF 0.000 0.00
48.00000 247.000 11,856.00
1620 603-30012 12 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
112.00000 2.000 224.00
1625 603-30018 18 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00
1630 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
185.00000 1.000 185.00
1635 603-31318 18 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
130.00000 1.000 130.00
1640 603-31324 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
180.00000 2.000 360.00
1645 603-31330 30 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
1650 604-00305 INLET TYPE C (5 FOOT) CMO#15: (-1 EACH) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
1655 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
1660 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO#15:(+100 LF) 1,861.000 1,861.000
LF 0.000 0.00
21.00000 1,861.000 39,081.00
1665 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 3,125.000 3,125.000
LF 0.000 0.00

26.50000 3,125.000 82,812.50
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1670 606-00465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) CMO#15:(-150 LF) 80.000 80.000
LF 0.000 0.00
40.00000 80.000 3,200.00
1675 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 430.000 430.000
LF 0.000 0.00
39.00000 430.000 16,770.00
1680 606-01340 *END ANCHORAGE TYPE 3D CMO#15: (-1 EACH) 0.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
1685 606-01380 *TRANSITION TYPE 3H CMO#15: (-2 EACH) 0.000 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
1690 606-02003 *END ANCHORAGE (NONFLARED) CMO#15: (-1 EACH) 12.000 12.000
EACH 0.000 0.00
1,200.00000 12.000 14,400.00
1695 607-00005 *END POST 2.000 2.000
EACH 0.000 0.00
260.00000 2.000 520.00
1700 607-00010 *CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
740.00000 2.000 1,480.00
1705 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 649.000 649.000
LF 0.000 0.00
5.80000 649.000 3,764.20
1710 607-11525 *FENCE (PLASTIC) 6,533.000 6,533.000
LF 0.000 0.00
4.20000 6,533.000 27,438.60
1715 609-60011 CURB TYPE 6 (SECTION M) 104.000 104.000
LF 0.000 0.00
20.00000 104.000 2,080.00
1720 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 34.000 34.000
LF 0.000 0.00

158.00000 34.000 5,372.00
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1725 614-00011 *SIGN PANEL (CLASS I) 281.150 281.150
SF 0.000 0.00
16.00000 281.150 4,498.40
1730 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 583.000 583.000
LF 0.000 0.00
21.00000 583.000 12,243.00
1735 614-70117 *PEDESTRIAN SIGNAL FACE (16) 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
1740 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
1745 614-72860 *PEDESTRIAN PUSH BUTTON 1.000 1.000
EACH 0.000 0.00
105.00000 1.000 105.00
1750 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
1755 625-00000 *CONSTRUCTION SURVEYING 0.020 0.020
LS 0.000 0.00
000,000.00000 0.020 20,000.00
1760 626-00000 *MOBILIZATION 0.020 0.020
LS 0.000 0.00
090,000.00000 0.020 161,800.00
1765 626-01000 PUBLIC INFORMATION SERVICES 0.020 0.020
LS 0.000 0.00
64,000.00000 0.020 1,280.00
1770 627-00001 PAVEMENT MARKING PAINT 7.200 7.200
GAL 0.000 0.00
58.00000 7.200 417.60
1775 627-00005 EPOXY PAVEMENT MARKING 384.000 384.000
GAL 0.000 0.00

64.00000 384.000 24,576.00
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1780 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1785 627-00026 8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1790 627-01000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
1795 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(XWALK-STOPLINE)
SF 0.000 0.00
7.50000 0.000 0.00
1800 630-00000 *FLAGGING 9,771.250 9,771.250
HOUR 0.000 0.00
26.00000 9,771.250 254,052.50
1805 630-00002 *TRAFFIC CONTROL SUPERVISOR 153.000 153.000
DAY 0.000 0.00
410.00000 153.000 62,730.00
1810 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 38.000
DAY 0.000 0.00
127.00000 38.000 4,826.00
1815 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 6.000
EACH 0.000 0.00
555.00000 6.000 3,330.00
1820 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 39.000
EACH 0.000 0.00
265.00000 39.000 10,335.00
1825 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 30.000
EACH 0.000 0.00
265.00000 30.000 7,950.00
1830 630-80360 *DRUM CHANNELIZING DEVICE 96.000 96.000
EACH 0.000 0.00

133.00000 96.000 12,768.00
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1835 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 16.000
EACH 0.000 0.00
160.00000 16.000 2,560.00
1840 630-80380 *TRAFFIC CONE 80.000 80.000
EACH 0.000 0.00
26.50000 80.000 2,120.00
1845 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
38,157.13000 1.000 38,157.13
2475 900-00012 ADDED ITEM (FOOT)/ CMO#15, CR-2. LOWER RIVER ROAD 114.000 114.000
MODIFICATIONS
LF 0.000 0.00
28.60000 114.000 3,260.40
2490 900-00014 *ADDED ITEM (LUMP SUM)/ CMO#19, CR-3. REV. SIGNALS AT 1.000 1.000
LRR & SH82 INTER. AT SNOWMASS
LS 0.000 0.00
18,640.94000 1.000 18,640.94
2500 900-00014 *ADDED ITEM (LUMP SUM)/ CO#20, MCR LI-13. INSTALL 3 1.000 1.000
EACH CALL BOXES ON LRR
LS 0.000 0.00
21,525.00000 1.000 21,525.00
2510 900-00014 ADDED ITEM (LUMP SUM)/ CO#21, MCR LI-14. INCREASE QTY 1.000 1.000
FOR LS WALLS #39 & #40
LS 0.000 0.00
18,000.00000 1.000 18,000.00
2515 603-10360 36 IN CSP CO#22, MCR LI-15. FURNISH AND INSTALL 36 430.000 430.000
INCH CSP @ LRR
LF 0.000 0.00
71.50000 430.000 30,745.00
2550 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) CO#27, MCR 1,068.000 1,068.000
LI-22. 6' CHAIN LINK FENCE @ PHILLIPS TRAILER CRT
LF 0.000 0.00
12.65000 1,068.000 13,510.20
2555 607-60003 *3 FOOT GATE WALK CO#27, MCR LI-22. PEDESTRIAN GATE @ 1.000 1.000
PHILLIPS TRAILER CRT
EACH 0.000 0.00
154.00000 1.000 154.00
2570 900-00014 ADDED ITEM (LUMP SUM)/ CO#28, MCR LI-25. ADDITIONAL 1.000 1.000
FILTER DRAIN MATERIAL AT LXSN1
LS 0.000 0.00

1,091.20000 1.000 1,091.20
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2575 900-00014 ADDED ITEM (LUMP SUM)/ CO#29, MCR LI-26. CONCRETE 1.000 1.000
MATERIAL FOR PRECAST TYPE 7, LRR
LS 0.000 0.00
2,500.00000 1.000 2,500.00
2580 900-00006 ADDED ITEM (DOLLAR)/ CO#30, MCR LI-27. -1,719.640 -1,719.640
ADJUST/OVERPAYMENT OF MCR LI'S 14 AND 26.
DOL 0.000 0.00
1.00000 -1,719.640 -1,719.64
2630 900-00012 ADDED ITEM (FOOT)/ CO#30, MCR LI-29. TYPE 3 GUARDRAIL 2,300.000 2,300.000
WITH 7' POSTS
LF 0.000 0.00
1.65000 2,300.000 3,795.00
2635 900-00007 ADDED ITEM (EACH)/ CO#30, MCR LI-30. MANHOLE R&C, LRR 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
2640 900-00014 ADDED ITEM (LUMP SUM)/ CO#30, MCR LI-31. AVl AND AV2 1.000 1.000
UNDERDRAIN COSTS
LS 0.000 0.00
4,138.00000 1.000 4,138.00
2720 900-00006 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-38. LRR BRIDGE AND 15,071.730 15,071.730
GUARDRAIL MODIFICATIONS
DOL 0.000 0.00
1.00000 15,071.730 15,071.73
CAT 0205 CURRENT AMT $ 4,024,345.41 8 0.00$ 4,024,345.41
CAT NO0286 MAROON CREEK BRIDGE
3845 700-70034 F/A CMO#107: MAROON CREEK BRIDGE F/A OCTOBER 2003 14,412.560 14,412.560
FA 0.000 0.00
1.00000 14,412.560 14,412.56
3850 630-00000 FLAGGING CMO#107: FLAGGING - MAROON CREEK BRIDGE 269.750 269.750
HOUR 0.000 0.00
26.00000 269.750 7,013.50
3855 900-00005 ADDED ITEM (DAY)/ CMO#107: TCS - MAROON CREEK BRIDGE 6.000 6.000
DAY 0.000 0.00
410.00000 6.000 2,460.00
3860 700-70034 F/A CMO#107: POTHOLING - MAROON CREEK BRIDGE 2,270.750 2,270.750
FA 0.000 0.00

1.00000 2,270.750 2,270.75
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CAT NO0286 MAROON CREEK BRIDGE

3945 700-70034 F/A CMO 113 , MAROON CREEK BRIDGE PIER REPAIRS 4,974.290 4,974.290
FA 0.000 0.00
1.00000 4,974.290 4,974.29
3955 700-70034 F/A CMO 113 - MAROON CREEK GEOTECH INSTRUMENTATION 3,793.720 3,793.720
FA 0.000 0.00
1.00000 3,793.720 3,793.72
3970 700-70034 F/A CO #115 - MCR LI. 242 MAROON CREEK BEARINGS 5,313.000 5,313.000
FA 0.000 0.00
1.00000 5,313.000 5,313.00
3980 700-70034 F/A CO #118 - MCR LI. 244, INSTALL BEARING DEVICES 3,760.550 3,760.550
MAROON CR. BG
FA 0.000 0.00
1.00000 3,760.550 3,760.55
CAT 0286 CURRENT AMT $ 43,998.37 $ 0.00$ 43,998.37
CAT NO0287 ROADWAY NON-PARTICIPATING
4175 900-00014 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 54, DE-ICING 1.000 1.000
EQUIPMENT
LS 0.000 0.00
5,592.00000 1.000 5,592.00
4180 900-00014 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 102, MAG 1.000 1.000
LOCATOR
LS 0.000 0.00
1,041.34000 1.000 1,041.34
4185 900-00014 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 148 , TESTER 1.000 1.000
SHEDS
LS 0.000 0.00
2,760.00000 1.000 2,760.00
4190 700-70034 F/A CMO #134 - MCR LI 162, CURING BOX 1,998.130 1,998.130
FA 0.000 0.00
1.00000 1,998.130 1,998.13
4195 700-70034 F/A CMO #134 - MCR LI 171, RECORDING THERMOMETER 390.340 390.340
FA 0.000 0.00
1.00000 390.340 390.34
4200 900-00007 ADDED ITEM (EACH)/ CMO #134 - MCR LI 220, TYPE C INLET 1.000 1.000
EACH 0.000 0.00

1,380.00000 1.000 1,380.00
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CAT NO0287 ROADWAY NON-PARTICIPATING

4205 700-70034 F/A CMO #134 - MCR LI 232, DE-ICER 5,471.700 5,471.700
FA 0.000 0.00
1.00000 5,471.700 5,471.70
CAT 0287 CURRENT AMT $ 18,633.51 $ 0.00$ 18,633.51

CAT NO0300 STR NO G-09-J

1850 206-00000 STRUCTURE EXCAVATION 1,079.000 1,079.000
cy 0.000 0.00
8.50000 1,079.000 9,171.50
1855 206-00100 STRUCTURE BACKFILL (CLASS 1) 121.000 121.000
cY 0.000 0.00
21.00000 121.000 2,541.00
1860 206-00200 STRUCTURE BACKFILL (CLASS 2) 44.000 44.000
cy 0.000 0.00
9.00000 44.000 396.00
1865 206-00360 *MECHANICAL REINFORCEMENT OF SOIL CMO#41:(-153 CY) 1,620.000 1,620.000
cY 0.000 0.00
40.00000 1,620.000 64,800.00
1870 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO#41:(-12 288.890 288.890
TONS)
TON 0.000 0.00
41.00000 288.890 11,844.49
1875 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 8.230 8.230
CMO#18: (+1 TON), CMO#41: (-2 TONS), CMO#93: (-9 TONS)
TON 0.000 0.00
390.00000 8.230 3,209.70
1880 503-00030 *DRILLED CAISSON (30 INCH) CMO#41:(-642 LF) 0.000 0.000
LF 0.000 0.00
246.00000 0.000 0.00
1885 503-00042 *DRILLED CAISSON (42 INCH) CMO#41:(-329 LF) 0.000 0.000
LF 0.000 0.00
450.00000 0.000 0.00
1890 512-00102 *BEARING DEVICE (TYPE II) CMO#41: (-6 EACH) 0.000 0.000
EACH 0.000 0.00

1,800.00000 0.000 0.00
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CAT NO0300 STR NO G-09-J

1895 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
1900 515-00120 *WATERPROOFING (MEMBRANE) CMO#41: (+8 SY) 1,796.000 1,796.000
sY 0.000 0.00
8.50000 1,796.000 15,266.00
1905 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000 72.000
LF 0.000 0.00
151.00000 72.000 10,872.00
1910 601-01040 *CONCRETE CLASS B (BRIDGE) CMO#41:(-7.1 CY) 349.900 349.900
cy 0.000 0.00
755.00000 349.900 264,174.50
1915 601-03040 *CONCRETE CLASS D (BRIDGE) CMO#41:(-509.1 CY) 772.900 772.900
cy 0.000 0.00
700.00000 772.900 541,030.00
1920 602-00000 *REINFORCING STEEL CMO#41:(-59,830 LBS) 109,460.000 109,460.000
LB 0.000 0.00
0.50000 109,460.000 54,730.00
1925 602-00020 *REINFORCING STEEL (EPOXY COATED) CMO#41:(-40,810 LBS) 137,540.000 137,540.000
1B 0.000 0.00
0.60000 137,540.000 82,524.00
1930 606-10700 *BRIDGE RAIL TYPE 7 CMO#32:(-475 LF) 0.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
1935 606-11030 *BRIDGE RAIL TYPE 10M CMO#32: (-462 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
1940 618-00002 *PRESTRESSING STEEL WIRE OR STRAND CMO#41:(-3532 MKFT) 0.000 0.000
MKFT 0.000 0.00
19.50000 0.000 0.00
2650 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #1 ADDED BRIDGE 940.000 940.000

RAIL TYPE 7.
LF 0.000 0.00

90.50000 940.000 85,070.00
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CAT NO0300 STR NO G-09-J

2775 618-00172 PRESTRESS CONC I (BT72) CMO#41, LI-63. BRIDGE 1 2,044.000 2,044.000
GIRDERS
LF 0.000 0.00
188.98000 2,044.000 386,275.12
2775 MATERIAL ALLOWANCE STOCKPILED BRIDGE 1 BT 72 GIRDERS 0.000
LF 0.000 0.00
61.19300 0.000 0.00
2835 503-00030 DRILLED CAISSON (30 IN) CMO#41, LI-57. BRIDGE 1 - 30" 894.870 894.870
CAISSONS
LF 0.000 0.00
246.00000 894.870 220,138.02
2840 503-00042 DRILLED CAISSON (42 IN) CMO#41, LI-58. BRIDGE 1 - 42" 355.160 355.160
CAISSONS
LF 0.000 0.00
450.00000 355.160 159,822.00
2855 512-00101 BEARING DEVICE (TYPE I) CMO#41, LI-61. BRIDGE#1 10.000 10.000
BEARING DEVICES (TYPE 1)
EACH 0.000 0.00
1,100.00000 10.000 11,000.00
3675 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 1 8.650 8.650
TON 0.000 0.00
290.00000 8.650 2,508.50
3835 900-00006 ADDED ITEM (DOLLAR)/ CO #106, MCR LI. 222, BRIDGE 1 -38,801.050 -38,801.050
VECP DESIGN COSTS
DOL 0.000 0.00
1.00000 -38,801.050 -38,801.05
3990 900-00007 ADDED ITEM (EACH)/ CO #118 - MCR LI. 246, BRIDGE 1 4.000 4.000
MODIFIED EXPANSION PLATES
EACH 0.000 0.00
526.63000 4.000 2,106.52
CAT 0300 CURRENT AMT $ 1,895,078.30 $ 0.00$ 1,895,078.30
CAT NO0301 STR NO G-09-K
1945 206-00000 STRUCTURE EXCAVATION CMO#41: (+22 CY) 1,660.000 1,660.000
cY 0.000 0.00
8.50000 1,660.000 14,110.00
1950 206-00100 STRUCTURE BACKFILL (CLASS 1) 81.000 81.000
cy 0.000 0.00

21.00000 81.000 1,701.00
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CAT NOO0301 STR NO G-09-K
1955 206-00200 STRUCTURE BACKFILL (CLASS 2) CMO#41: (+6 CY) 53.000 53.000
cy 0.000 0.00
9.00000 53.000 477.00
1960 206-00360 *MECHANICAL REINFORCEMENT OF SOIL CMO#41:(-211 CY) 1,194.000 1,194.000
cY 0.000 0.00
40.00000 1,194.000 47,760.00
1965 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO#41:(-12 293.150 293.150
TONS)
TON 0.000 0.00
41.00000 293.150 12,019.15
1970 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 8.750 8.750
CMO#41: (-1 TON), CMO#93: (-9 TONS)
TON 0.000 0.00
390.00000 8.750 3,412.50
1975 503-00030 *DRILLED CAISSON (30 INCH) CMO#41:(-314 LF) 0.000 0.000
LF 0.000 0.00
246.00000 0.000 0.00
1980 503-00042 *DRILLED CAISSON (42 INCH) CMO#41:(-222 LF) 0.000 0.000
LF 0.000 0.00
450.00000 0.000 0.00
1985 512-00102 *BEARING DEVICE (TYPE II) CMO#41: (-6 EACH) 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
1990 515-00120 *WATERPROOFING (MEMBRANE) CMO#41: (+8 SY) 1,800.000 1,800.000
SY 0.000 0.00
8.50000 1,800.000 15,300.00
1995 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000 72.000
LF 0.000 0.00
151.00000 72.000 10,872.00
2000 601-01040 *CONCRETE CLASS B (BRIDGE) CMO#41:(-5.2 CY) 220.000 220.000
cY 0.000 0.00
755.00000 220.000 166,100.00
2005 601-03040 *CONCRETE CLASS D (BRIDGE) CMO#41:(-502.8 CY) 811.200 811.200
cy 0.000 0.00
700.00000 811.200 567,840.00
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CAT NO0301 STR NO G-09-K

2010 602-00000 *REINFORCING STEEL CMO#41:(-69,940 LBS) 63,195.000 63,195.000
1B 0.000 0.00
0.50000 63,195.000 31,597.50
2015 602-00020 *REINFORCING STEEL (EPOXY COATED) CMO#41:(-40,810 LBS) 137,830.000 137,830.000
1B 0.000 0.00
0.60000 137,830.000 82,698.00
2020 606-10700 *BRIDGE RAIL TYPE 7 CMO#32:(-476 LF) 0.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
2025 606-11030 *BRIDGE RAIL TYPE 10M CMO#32:(-459 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2030 618-00002 *PRESTRESSING STEEL WIRE OR STRAND CMO#41: (-3532 MKFT) 0.000 0.000
MKFT 0.000 0.00
19.50000 0.000 0.00
2655 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #2 ADDED BRIDGE 942.000 942.000
RAIL TYPE 7.
LF 0.000 0.00
90.50000 942.000 85,251.00
2780 618-00172 PRESTRESS CONC I (BT72) CMO#41, LI-64. BRIDGE 2 2,044.000 2,044.000
GIRDERS
LF 0.000 0.00
188.98000 2,044.000 386,275.12
2780 MATERIAL ALLOWANCE STOCKPILED BRIDGE 2 GIRDERS 0.000
LF 0.000 0.00
73.72200 0.000 0.00
2845 503-00030 DRILLED CAISSON (30 IN) CMO#41, LI-59. BRIDGE 2 - 30" 392.500 392.500
CAISSONS
LF 0.000 0.00
246.00000 392.500 96,555.00
2850 503-00042 DRILLED CAISSON (42 IN) CMO#41, LI-60. BRIDGE 2 - 42" 246.000 246.000
CAISSONS
LF 0.000 0.00
450.00000 246.000 110,700.00
2860 512-00101 BEARING DEVICE (TYPE I) CMO#41, LI-62. BRIDGE#2 10.000 10.000
BEARING DEVICES (TYPE 1)
EACH 0.000 0.00

1,100.00000 10.000 11,000.00
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PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR NO G-09-K

3680 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 2 8.380 8.380
TON 0.000 0.00
290.00000 8.380 2,430.20
3840 900-00006 ADDED ITEM (DOLLAR)/ CO #106, MCR LI. 223, BRIDGE 2 -38,801.040 -38,801.040
VECP DESIGN COSTS
DOL 0.000 0.00
1.00000 -38,801.040 -38,801.04
3995 900-00007 ADDED ITEM (EACH)/ CO #118 - MCR LI. 247, BRIDGE 2 4.000 4.000
MODIFIED EXPANSION PLATES
EACH 0.000 0.00
526.63000 4.000 2,106.52
CAT 0301 CURRENT AMT $ 1,609,403.95 $ 0.00$ 1,609,403.95
CAT NO0302 STR NO G-09-L
2035 206-00000 STRUCTURE EXCAVATION CMO#108: (-374 CY) 211.000 211.000
cy 0.000 0.00
8.50000 211.000 1,793.50
2040 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO#108: (-92 CY) 182.000 182.000
cY 0.000 0.00
21.00000 182.000 3,822.00
2045 206-00200 STRUCTURE BACKFILL (CLASS 2) CMO#108: (-43 CY) 103.000 103.000
cy 0.000 0.00
9.00000 103.000 927.00
2050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL CMO#108:(-276 CY) 1,355.000 1,355.000
cY 0.000 0.00
40.00000 1,355.000 54,200.00
2055 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 167.690 167.690
TON 0.000 0.00
41.00000 167.690 6,875.29
2060 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 9.980 9.980
CMO#93: (-5.50 TONS)
TON 0.000 0.00
390.00000 9.980 3,892.20
2065 503-00030 *DRILLED CAISSON (30 INCH) CMO#108: (+52 LF) 281.000 281.000
LF 0.000 0.00

246.00000 281.000 69,126.00
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PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT : NHB 0821-052 ESTIMATE NO: 0057 17:14:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR NO G-09-L
2070 503-00042 *DRILLED CAISSON (42 INCH) CMO#108: (+4.4 LF) 50.000 50.000
LF 0.000 0.00
450.00000 50.000 22,500.00
2075 512-00101 *BEARING DEVICE (TYPE I) 8.000 8.000
EACH 0.000 0.00
1,100.00000 8.000 8,800.00
2075 MATERIAL ALLOWANCE BRIDGE 3, BEARING DEVICE - TYPE 1 0.000
EACH 0.000 0.00
658.20000 0.000 0.00
2080 515-00120 *WATERPROOFING (MEMBRANE) 1,022.000 1,022.000
SY 0.000 0.00
8.50000 1,022.000 8,687.00
2085 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000
LF 0.000 0.00
151.00000 82.000 12,382.00
2085 MATERIAL ALLOWANCE BRIDGE 3 EXPANSION DEVICE 0.000
LF 0.000 0.00
67.50000 0.000 0.00
2090 601-01040 *CONCRETE CLASS B (BRIDGE) CMO#108:(-50 CY) 215.000 215.000
cYy 0.000 0.00
755.00000 215.000 162,325.00
2095 601-03040 *CONCRETE CLASS D (BRIDGE) CMO#108:(-3.5 CY) 476.500 476.500
cy 0.000 0.00
700.00000 476.500 333,550.00
2100 602-00000 *REINFORCING STEEL CMO#16:(-37,330 LBS), 40,726.000 40,726.000
CMO#108: (-4710 LBS)
1B 0.000 0.00
0.50000 40,726.000 20,363.00
2105 602-00020  *REINFORCING STEEL (EPOXY COATED) CMO#16: (+37,330 LBS) 95,272.000 95,272.000
LB 0.000 0.00
0.60000 95,272.000 57,163.20
2110 606-11030 *BRIDGE RAIL TYPE 10M CMO#32: (=521 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
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PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR NO G-09-L
2115 618-00163 *PRESTRESSED CONCRETE I (BT63) 800.000 800.000
LF 0.000 0.00
163.03000 800.000 130,424.00
2115 MATERIAL ALLOWANCE STOCKPILED BRIDGE 3 GIRDERS 0.000
LF 0.000 0.00
68.90000 0.000 0.00
2660 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #3 ADDED BRIDGE 541.000 541.000
RAIL TYPE 7
LF 0.000 0.00
90.50000 541.000 48,960.50
2925 900-00007 ADDED ITEM (EACH)/ CO#49, MCR LI-78. BRIDGE 3 RAIL 4.000 4.000
COVER PLATES
EACH 0.000 0.00
687.67000 4.000 2,750.68
3685 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 3 0.000 0.000
TON 0.000 0.00
290.00000 0.000 0.00
4000 900-00007 ADDED ITEM (EACH)/ CO # 118 - MCR LI 248, BRIDGE 3 4.000 4.000
MODIFIED EXPANSION PLATES
EACH 0.000 0.00
526.63000 4.000 2,106.52
CAT 0302 CURRENT AMT $ 950,647.89 $ 0.00$ 950,647.89
CAT NO0303 STR NO G-09-M
2120 206-00000 STRUCTURE EXCAVATION 590.000 590.000
cY 0.000 0.00
8.50000 590.000 5,015.00
2125 206-00100 STRUCTURE BACKFILL (CLASS 1) 247.000 247.000
cy 0.000 0.00
21.00000 247.000 5,187.00
2130 206-00200 STRUCTURE BACKFILL (CLASS 2) 641.000 641.000
cY 0.000 0.00
9.00000 641.000 5,769.00
2135 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,527.000 1,527.000
cy 0.000 0.00
40.00000 1,527.000 61,080.00
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PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR NO G-09-M
2140 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO#18: (+27 436.580 436.580
TONS)
TON 0.000 0.00
41.00000 436.580 17,899.78
2145 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 13.120 13.120
CMO#93: (-13.50 TONS)
TON 0.000 0.00
390.00000 13.120 5,116.80
2150 503-00030 *DRILLED CAISSON (30 INCH) 337.420 337.420
LF 0.000 0.00
246.00000 337.420 83,005.32
2155 503-00036 *DRILLED CAISSON (36 INCH) 423.700 423.700
LF 0.000 0.00
341.00000 423.700 144,481.70
2160 512-00101 *BEARING DEVICE (TYPE 1) 10.000 10.000
EACH 0.000 0.00
1,100.00000 10.000 11,000.00
2160 MATERIAL ALLOWANCE BRIDGE 4, BEARING DEVICE TYPE 1 0.000
EACH 0.000 0.00
658.20000 0.000 0.00
2165 515-00120 *WATERPROOFING (MEMBRANE) 2,503.000 2,503.000
sy 0.000 0.00
8.50000 2,503.000 21,275.50
2170 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 97.000 97.000
LF 0.000 0.00
151.00000 97.000 14,647.00
2170 MATERIAL ALLOWANCE BRIDGE 4 EXPANSION DEVICE 0.000
LF 0.000 0.00
67.50000 0.000 0.00
2175 601-01040 *CONCRETE CLASS B (BRIDGE) 224.000 224.000
cY 0.000 0.00
755.00000 224.000 169,120.00
2180 601-03040 *CONCRETE CLASS D (BRIDGE) 1,193.700 1,193.700
cy 0.000 0.00
700.00000 1,193.700 835,590.00
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PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR NO G-09-M
2185 602-00000 *REINFORCING STEEL CMO#16: (-85,560 LBS) 56,635.000 56,635.000
1B 0.000 0.00
0.50000 56,635.000 28,317.50
2190 602-00020 *REINFORCING STEEL (EPOXY COATED) CMO#16: (+85,530 LBS) 224,250.000 224,250.000
1B 0.000 0.00
0.60000 224,250.000 134,550.00
2195 606-11030 *BRIDGE RAIL TYPE 10M CMO#32: (-1056 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2200 618-00172 *PRESTRESSED CONCRETE I (BT72) 2,388.000 2,388.000
LF 0.000 0.00
216.00000 2,388.000 515,808.00
2665 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #4 ADDED BRIDGE 1,066.000 1,066.000
RAIL TYPE 7
LF 0.000 0.00
90.50000 1,066.000 96,473.00
2930 900-00007 ADDED ITEM (EACH)/ CO#49, MCR LI-79. BRIDGE 4 RAIL 4.000 4.000
COVER PLATES
EACH 0.000 0.00
687.67000 4.000 2,750.68
3070 900-00014 ADDED ITEM (LUMP SUM)/ CMO 56, BRIDGE 4 CLASS D PRICE -1.000 -1.000
REDUCTIONS
LS 0.000 0.00
45,184.00000 -1.000 -45,184.00
3690 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 4 15.210 15.210
TON 0.000 0.00
290.00000 15.210 4,410.90
4005 900-00007 ADDED ITEM (EACH)/ CO # 118 - MCR LI 249, BRIDGE 4 4.000 4.000
MODIFIED EXPANSION PLATES
EACH 0.000 0.00
526.63000 4.000 2,106.52
CAT 0303 CURRENT AMT 2,118,419.70 $ 0.00$ 2,118,419.70
CAT NO0304 STR NO G-09-N
2205 206-00000 STRUCTURE EXCAVATION 3,334.000 3,334.000
cy 0.000 0.00
8.50000 3,334.000 28,339.00
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PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STR NO G-09-N

2210 206-00100 STRUCTURE BACKFILL (CLASS 1) 168.000 168.000
cYy 0.000 0.00
21.00000 168.000 3,528.00
2215 206-00200 STRUCTURE BACKFILL (CLASS 2) 2,532.000 2,532.000
cy 0.000 0.00
9.00000 2,532.000 22,788.00
2220 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,780.000 1,780.000
cYy 0.000 0.00
40.00000 1,780.000 71,200.00
2225 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 671.890 671.890
TON 0.000 0.00
41.00000 671.890 27,547.49
2230 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 18.770 18.770
CMO#93: (-19.50 TONS)
TON 0.000 0.00
390.00000 18.770 7,320.30
2235 503-00030 *DRILLED CAISSON (30 INCH) 534.630 534.630
LF 0.000 0.00
246.00000 534.630 131,518.98
2240 503-00042 *DRILLED CAISSON (42 INCH) 600.000 600.000
LF 0.000 0.00
450.00000 600.000 270,000.00
2245 512-00102 *BEARING DEVICE (TYPE II) 6.000 6.000
EACH 0.000 0.00
1,800.00000 6.000 10,800.00
2245 MATERIAL ALLOWANCE BRIDGE 5, BEARING DEVICE TYPE 2 0.000
EACH 0.000 0.00
658.20000 0.000 0.00
2250 513-00690 *BRIDGE DRAIN (SPECIAL) 9.000 9.000
EACH 0.000 0.00
3,200.00000 9.000 28,800.00
2255 515-00120 *WATERPROOFING (MEMBRANE) CMO #95: BRIDGE G-09-N 0.000 0.000
(3983 8sY)
SY 0.000 0.00

8.50000 0.000 0.00
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PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STR NO G-09-N

2260 518-01009 *BRIDGE EXPANSION DEVICE (0-9 INCH) 72.000 72.000
LF 0.000 0.00
1,100.00000 72.000 79,200.00
2260 MATERIAL ALLOWANCE BRIDGE 5 EXPANSION DEVICES 0.000
LF 0.000 0.00
1,100.00000 0.000 0.00
2260 MATERIAL ALLOWANCE STOCKPILED B5 EXPANSION DEVICES - 0.000
MARCH 2003
LF 0.000 0.00
626.04000 0.000 0.00
2265 601-01040 *CONCRETE CLASS B (BRIDGE) 271.000 271.000
cY 0.000 0.00
755.00000 271.000 204,605.00
2270 601-03040 *CONCRETE CLASS D (BRIDGE) 3,361.000 3,361.000
cy 0.000 0.00
700.00000 3,361.000 2,352,700.00
2275 602-00000 *REINFORCING STEEL 371,641.000 371,641.000
1B 0.000 0.00
0.50000 371,641.000 185,820.50
2280 602-00020 *REINFORCING STEEL (EPOXY COATED) 401,578.000 401,578.000
1B 0.000 0.00
0.60000 401,578.000 240,946.80
2285 606-10700 *BRIDGE RAIL TYPE 7 CMO#32:(-1016 LF) 0.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
2290 606-11030 *BRIDGE RAIL TYPE 10M CMO#32:(-1002 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2295 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 8,963.000 8,963.000
MKFT 0.000 0.00
19.50000 8,963.000 174,778.50
2295 MATERIAL ALLOWANCE BRIDGE 5 STOCKPILED PT MAT'LS 0.000
MKET 0.000 0.00

3.25000 0.000 0.00
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PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STR NO G-09-N
2670 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #5 ADDED BRIDGE 2,018.000 2,018.000
RAIL TYPE 7
LF 0.000 0.00
90.50000 2,018.000 182,629.00
3650 900-00022 ADDED ITEM (SQUARE YARD)/ CMO #95 - BRIDGE G-09-N, 3,983.000 3,983.000
APPLIED WATERPROOF
SY 0.000 0.00
3.52000 3,983.000 14,020.16
3695 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 5 19.830 19.830
TON 0.000 0.00
290.00000 19.830 5,750.70
CURRENT AMT 4,042,292.43 $ 0.00$ 4,042,292.43
CAT NO0305 STR NO G-09-0
2300 206-00000 STRUCTURE EXCAVATION 1,748.000 1,748.000
cy 0.000 0.00
8.50000 1,748.000 14,858.00
2305 206-00100 STRUCTURE BACKFILL (CLASS 1) 91.000 91.000
cY 0.000 0.00
21.00000 91.000 1,911.00
2310 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,191.000 1,191.000
cy 0.000 0.00
9.00000 1,191.000 10,719.00
2315 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,413.000 1,413.000
cY 0.000 0.00
40.00000 1,413.000 56,520.00
2320 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 734.980 734.980
TON 0.000 0.00
41.00000 734.980 30,134.18
2325 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 20.040 20.040
CMO#93: (-20.50 TONS)
TON 0.000 0.00
390.00000 20.040 7,815.60
2330 503-00030 *DRILLED CAISSON (30 INCH) 412.710 412.710
LF 0.000 0.00
246.00000 412.710 101,526.66
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PCN: 12270-BID ESTIMATE RUN 03/01/2006
PROJECT: NHB 0821-052 ESTIMATE NO: 0057 17:14:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STR NO G-09-0

2335 503-00042 *DRILLED CAISSON (42 INCH) 834.840 834.840
LF 0.000 0.00
450.00000 834.840 375,678.00
2340 512-00102 *BEARING DEVICE (TYPE II) 6.000 6.000
EACH 0.000 0.00
1,800.00000 6.000 10,800.00
2340 MATERIAL ALLOWANCE BRIDGE 6, BEARING DEVICE TYPE 2 0.000
EACH 0.000 0.00
658.20000 0.000 0.00
2345 513-00690 *BRIDGE DRAIN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
2350 515-00120 *WATERPROOFING (MEMBRANE) CMO #95: BRIDGE G-09-0 0.000 0.000
(4211 sY)
sy 0.000 0.00
8.50000 0.000 0.00
2355 518-01009 *BRIDGE EXPANSION DEVICE (0-9 INCH) 76.000 76.000
LF 0.000 0.00
1,100.00000 76.000 83,600.00
2355 MATERIAL ALLOWANCE BRIDGE 6 EXPANSION DEVICES 0.000
LF 0.000 0.00
1,100.00000 0.000 0.00
2355 MATERIAL ALLOWANCE STOCKPILED B6 EXPANSION DEVICES - 0.000
MARCH 2003
LF 0.000 0.00
626.04000 0.000 0.00
2360 601-01040 *CONCRETE CLASS B (BRIDGE) 204.000 204.000
cy 0.000 0.00
755.00000 204.000 154,020.00
2365 601-03040 *CONCRETE CLASS D (BRIDGE) 3,435.000 3,435.000
cY 0.000 0.00
700.00000 3,435.000 2,404,500.00
2370 602-00000 *REINFORCING STEEL 365,946.000 365,946.000
1B 0.000 0.00

0.50000 365,946.000 182,973.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 STR NO G-09-0
2375 602-00020 *REINFORCING STEEL (EPOXY COATED) 450,984.000 450,984.000
1B 0.000 0.00
0.60000 450,984.000 270,590.40
2380 606-10700 *BRIDGE RAIL TYPE 7 CMO#32:(-1017 LF) 0.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
2385 606-11030 *BRIDGE RAIL TYPE 10M CMO#32: (-991 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2390 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 8,964.000 8,964.000
MKFT 0.000 0.00
19.50000 8,964.000 174,798.00
2390 MATERIAL ALLOWANCE BRIDGE 6 STOCKPILED PT MAT'LS 0.000
MKFT 0.000 0.00
3.25000 0.000 0.00
2390 MATERIAL ALLOWANCE BRIDGE 6 PT MATERIALS 0.000
MKFT 0.000 0.00
5.54700 0.000 0.00
2675 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #6 ADDED BRIDGE 2,008.000 2,008.000
RAIL TYPE 7
LF 0.000 0.00
90.50000 2,008.000 181,724.00
3655 900-00022 ADDED ITEM (SQUARE YARD)/ CMO #95 - BRIDGE G-09-0, HOT 4,211.000 4,211.000
APPLIED WATERPROOF
SY 0.000 0.00
3.52000 4,211.000 14,822.72
3700 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 6 22.210 22.210
TON 0.000 0.00
290.00000 22.210 6,440.90
CAT 0305 CURRENT AMT $ 4,093,031.46 $ 0.00$ 4,093,031.46
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2395 620-00002 FIELD OFFICE (CLASS 2) CMO #95: (-1 EACH) 0.000 0.000
EACH 0.000 0.00
69,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2400 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
160,000.00000 1.000 160,000.00
2405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
49,000.00000 1.000 49,000.00
2410 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
2415 620-00005 FIELD OFFICE (SPEC) CO#2, MCR LI-1. FIELD OFFICE 1.000 1.000
SPECIAL NO. 2
EACH 0.000 0.00
148,342.00000 1.000 148,342.00
2455 700-70081 F/A PROVIDE CO#10, MCR LI-9. MODIFY FIELD OFFICE & 1.000 1.000
PROVIDE ELECTRICITY
FA 0.000 0.00
2,369.96000 1.000 2,369.96
3960 900-00014 ADDED ITEM (LUMP SUM)/ CO #114 - MCR LI. 240, SURVCO -1.000 -1.000
BACKCHARGE
LS 0.000 0.00
5,560.00000 -1.000 -5,560.00
CAT 0400 CURRENT AMT $ 372,151.96 $ 0.00$ 372,151.96
PROJECT TOTAL CURRENT AMT $ 96,803,937.27 $ -764.94 % 96,803,937.27




